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CHAPTER 1. INTRODUCTION 

Federal Highway Administration (FHWA) has published Administrative Final Rule CFR part 
630 Subpart J, “Work Zone Safety and Mobility,” on September 9, 2004. In general, the rule 
requires that state transportation agencies (STAs) develop policies to investigate the safety and 
mobility impacts as early as possible in the project development process: quantify the impacts, 
look for alternative actions which will reduce the impacts, select a work zone approach and 
communicate the impacts of the approach to the public, measure the safety and mobility 
performance of the actual work zone once it is put in place, and use the performance data of past 
programs to manage the impacts of future work zone activity. The rule provides some flexibility 
by allowing each state to set its own procedures and policies to comply with the rule and by 
allowing states to seek solutions which are commensurate with the severity of the potential 
impacts and require the most aggressive planning for “Significant Projects.” 

The above paragraph greatly simplifies the specific processes outlined in the proposed rule. The 
reader wishing more information should read the rule and attend information workshops held by 
FHWA staff members, as well as read a soon-to-be-released implementation guide on the new 
rule (see FHWA Office of Operations Web site) (1). The purpose of this document is to provide 
a synthesis of what is currently being done by STAs across the country to plan, manage, operate, 
and evaluate work zone safety and mobility. This is by no means a comprehensive review of 
what is being done by STAs, nor does it provide enough detail to fully document the activities of 
any state. The purpose of the research described in this report is to provide a snapshot of what is 
taking place at STAs throughout the country so that professional staff at STAs attempting to 
meet the letter and spirit of the new Work Zone Safety and Mobility rule will have a conceptual 
view of what other STAs have and are using to plan, manage, operate, and evaluate work zone 
safety and mobility. Throughout the document, we attempted to document the individuals we 
spoke with at STAs. 

Research Steps 

The research to develop this synthesis was broken into three distinct steps. The first step was to 
review the literature regarding work zone safety and mobility strategies. The second was to 
conduct interviews with staff members at 30 STAs. The interviews were conducted over the 
telephone using an outline, but each interview was tailored to the responses and the domain of 
knowledge of the interviewee. The last step was to conduct more detailed case studies of three 
STAs. The case study states were selected by the advisory committee. There is some interaction 
between the three steps. For example, some of the issues discovered in the interviews lead to 
inclusion of that information in the literature review. 

In all parts of this report, we attempted to follow the work zone elements in each step of the 
project development process, starting with activities well in advance of the project construction. 
For example, some agencies include consideration of work zone impacts in policy document 
(long-range plans and agency policy) long before the projects are detailed at even the conceptual 
level. We attempted to document followed strategies ranging from the policy level, conceptual 
level, and project planning and environmental documentation level, through design, during work 
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zone operation and work zone evaluation and monitoring, and through post project evaluation 
(postmortem).  

Findings 

All representatives of STAs had one or more strategy that their agencies had developed or were 
developing, and they spoke enthusiastically about progress they were making. Almost all 
individuals understood that the new work zone rule would encourage their agencies to think 
more comprehensively about work zone safety and mobility. A couple of agencies felt that they 
were very close or already met the spirit of the new rule.  

In general, there were some weaknesses that were pretty consistently observed in most (not all) 
STAs: 

1.	 A lack of agency policy level direction on work zone safety and mobility.  
2.	 A lack of processes that identify the evaluations of work zone safety and mobility 

impacts throughout the project development and processes to understand how various 
offices (functional areas of expertise) should interact throughout the life-cycle of project 
development to plan, manage, operate, and evaluate work zone strategies. 

3.	 A lack of common, consistent, and continuously applied performance data collection 
processes to allow the comparison of work zone safety and mobility at locations, between 
locations, and even between STAs.  

Organization of the report 

The first chapter is introduction. The next three chapters are stand-alone documents. Chapter 2 
presents the literature review. Chapter 3 presents the results of interviews with representatives of 
30 STAs. There are no comparisons made between states. Each interview attempts to document 
strategies that each STA uses to manage work zone safety and mobility. Chapter 4 documents the 
programs of three STAs—Ohio, Virginia, and Oregon. This chapter is intended to provide more 
specific details on strategies these STAs are using. The last chapter, Chapter 5, closes the report 
with conclusions and recommendations. 
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CHAPTER 2. LITERATURE REVIEW 

Although the objective of the project is to look at safety and mobility strategies to improve the 
traffic operation of work zones, safety and mobility are often two sides of the same coin. That is, 
when congestion is reduced and traffic operations are more efficient, work zones are safer, and 
when work zones are safer, traffic operations are more efficient. However, policy initiatives and 
activities to improve work zones are generally motivated by mobility or safety, and while the 
implementers of the strategies may recognize the synergy between safety and mobility, the 
strategies are generally driven by one or the other concern. In this literature review, we will 
review safety and mobility strategies together and move through the work zone life-cycle, 
starting with project conceptualization and moving through the project life-cycle to the conduct 
of a postmortem following the completion of the work zone.  

This review only investigates the literature at a very high level. National reviews of best 
practices and national self-assessments have been conducted to identify practices that are being 
applied by individual state transportation agencies (STA) with varying degrees of success 
(2,3,4). Much of the information presented here is derived from our survey of practices that 
states (individual results from specific STAs are summarized in Chapter 3) have applied 
throughout a project life cycle to better manage congestion and safety issues within work zones.  

The outline for reviewing safety and mobility strategies follows a construction (or 
reconstruction) project development process, starting from the activities conducted earliest in the 
project development stages and working its way through the project delivery process to the 
actual construction and post-construction evaluations. Work zones for maintenance activities can 
have impacts on traffic operations similar to reconstruction projects, but are generally much 
shorter in duration and may be reviewed by an agency using some of the same processes it uses 
to assess the impacts of highway reconstruction projects. The Ohio Department of Transportation 
has developed a very nice model for defining a project’s degree of complexity and the need for 
more or less preparatory effort for the work zone. This model is discussed in the Ohio case study 
in Chapter 4 of this report. 

As highway reconstruction projects are developed, they conventionally go through several steps. 
Project development starts with long-range planning and other policy plans in which projects are 
dealt with at an abstract policy level. Next, in project programming, steps are taken to provide 
more definition to the project, starting with scoping and environmental documentation. Project 
programming may then move the project into preliminary engineering and then to final (detailed) 
design, where the plans and specifications are prepared to allow the STA highway 
reconstruction. During construction, there are operational and work zone quality control 
activities to manage. Following construction projects, there are opportunities to assess the project 
and look for lessons for continuous improvement. Although the steps sound straightforward and 
sequential, in reality the lines between each step can be blurred. For example, project 
programming includes programming for the construction itself, but pre-construction activities are 
also programmed, including project scoping, environmental documentation, and design. At each 
step in the project development process, decisions can be made regarding work zone safety and 
mobility. Therefore, the simple set of steps in the development process is used to discuss types of 
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mobility strategies. We have chosen to break project delivery into seven simple steps. In Chapter 
4 we describe the Ohio DOT’s process, and they have broken the project delivery process into 14 
steps (all 14 steps are discussed in Chapter 4). The more coarse aggregation of steps used here 
provides enough detail for this discussion. The steps we use for illustration are as follows: 

• Long-range network planning, policy planning, and network scoping 
• Project programming and project planning 
• Preliminary design 
• Final design 
• Contracting 
• Project work zone administration and traffic operation 
• Post-project evaluation (postmortem) 

Following the discussion of actions taken at each of these seven steps of project development, we 
provide a brief discussion of the computer tools used to quantify and estimate work zone traffic 
operational impacts. Because the most important variable in determining queuing and delays at 
work zone is the estimate of the capacity of the work zone following a lane closure, the text 
discusses attributes of the work zone, the traffic, and the environment that can adversely impact 
capacity at work zone lane restrictions. 

Long-Range and Policy Plans 

Generally, long-range plans very broadly address specific improvements, and if they address 
projects at all, they lack definition. Therefore, it is difficult to address specific work zone 
mobility strategies and safety strategies, but it is possible to set policy for how projects will be 
designed, managed, and contracted. For example, some states may encourage the use of 
strategies to combine adjacent projects within an urban area, reduce the duration of projects, or 
encourage the use of innovative contracting strategies (contractor incentives and disincentives) to 
reduce the duration of projects or discourage simultaneous work on parallel corridors.  

Some STAs have adopted policies or policy plans regarding work zone mobility. For example, 
some STAs have set policies on maximum queue length or maximum delays imposed on 
motorists due to work zones, or have even created prohibitions on daytime closures in urban 
freeways. For some states, these policies are imputed into lane closure policies that are based on 
hourly or daily traffic volume and define where and when the agency is precluded from closing 
one or more lanes. For example, the Minnesota Department of Transportation (Mn/DOT) 
publishes a manual that specifies when (during what hours of the day and days of the week) and 
where a lane can be closed (5). Implicit in this manual is a policy regarding the maximum 
amount of delay the agency can impose on road users when a lane is closed. Although it is a 
static manual, it is based on published highway capacities and historical traffic volumes and 
traffic patterns. 

One of the issues associated with blanket lane closure policies is that the policy may not be 
founded on traffic demand and operational characteristics of the specific situation, and when 
broadly applied (in a one-size-fits-all policy), it may not result in a cost-minimizing solution. An 
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example in which economics is used to drive lane closure decisions, as opposed to delay 
estimates or queue length thresholds, is the system implemented by the Oregon Department of 
Transportation (ODOT) (6). ODOT was the first agency to use the national Highway Economic 
Requirement System (HERS) model and apply it at the state level. The Oregon has become the 
first state-level user of HERS and the national model evolved into the HERS-ST (state version) 
software package. This model is an economic model that estimates the user costs (safety and 
mobility), some environmental costs, and the agency costs for the highway system (e.g., 
improvements and system preservation). Using HERS-OR, ODOT developed a spreadsheet 
model to estimate the user costs for delays resulting from lane closures at various locations 
throughout their highway network. These costs are then used to evaluate the impact of lane 
closures, including work zone lane closures at a conceptual level of planning. 

In many cases (such as the Mn/DOT example), the agency may not recognize practices that limit 
the maximum delay or maximum queue length as a policy-level decisions, but these limits 
informally become agency policy.  In a few cases delay or queue length threshold at work zone 
lane closures were established through policy making. One state told us that maximum work 
zone delays were set by the state’s governor following the governor’s experiencing an excessive 
delay due to a work zone while traveling to an appointment.  

As noted in the 2002–2003 FHWA work zone self-assessment, most agencies have not 
established goals for reducing crashes and delays in work zones (1). However, some agencies 
established such goals. For example, ODOT has stated that its goal is to “[m]aintain the number 
of fatalities in work zones per year at or below ten through the year 2010” (7). 

Project Programming and Project Planning 

The planning and programming processes tends to vary from STA to STA, but most construction 
or reconstruction projects begin with the identification of a system deficiency. When the system 
deficiency becomes a high priority, a conceptual-level plan is developed and project 
development activities are programmed into the Transportation Improvement Program (TIP) 
plan. At this point in the pre-construction process, decisions are beginning to be made about 
project scheduling, contracting method (design-bid-build, design-build, or another project 
delivery method), the consolidation of multiple projects into a single large project, and project 
costs and financing. Figure 2.1 is a graphic taken from the Mn/DOT Highway Project 
Development Process Handbook that shows the steps for taking a project from concept to 
construction to highway operation (8). Although the project development process can be drawn 
as a series of steps, for complex projects, the process is more likely to be interactive. For 
example, a project might be scheduled to be conducted as a design-bid-build project at the 
conceptual stage, but later, during preliminary engineering when a scheduling and phasing plan 
is developed, it is discovered that the standard delivery processes will needlessly delay the 
project. To expedite project delivery, the STA can decide to deliver the project using design-
build, thus combining two steps and reducing the number of contracts with consultants and 
contractors. 
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Figure 2.1. Mn/DOT project development stages 

Clearly, the scale and location of a project will impact how early in the project development 
process the work zone impacts should be considered. For example, the reconstruction of a critical 
and major river crossing within a large urban area may be a good candidate for very early 
consideration of work zone impacts. Depending on local conditions, partial or complete closure 
of the bridge may trigger the use of a network model to understand the traffic impacts of the 
closure. On the other hand, the work zone impacts of converting a rural two-lane highway to a 
four-lane rural divided highway may not require early consideration. Considerations for the work 
zone management for routine and less complex projects may be appropriately considered much 
later, in the project’s final design. 

Following conceptual plans, the next step in the project programming process is typically to 
conduct a detailed scoping study, at which point the project starts to move through the pre-
construction project development process. In scoping, the limits of the project are determined 
and the fundamental functionality of the project is identified. The scoping document will identify 
the project components, identify project alternatives for evaluation, and provide a plan for 
agency and public involvement. From this point forward, until construction starts, planning and 
design decisions are made that impact work zone management during construction. The project 
scope will generally result in entering the project into the TIP. For high-impact projects, the 
California Department of Transportation (Caltrans) requires that a Transportation Management 
Plan (TMP) should be started during scoping. The traffic management and traffic mitigation 
costs from high-impact projects are likely to be significant, and these costs should be included as 
preliminary budgets are being developed (9). Although it is not clear that other agencies develop 
TMPs this early in the project development process, the FHWA’s work zone self-evaluation 
found that 57% of the STAs reported that their TIP was managed to avoid congestion due to poor 
scheduling of projects (3). 
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Naturally, when TMPs start very early in the process, the ultimate plan must evolve as the 
project’s scope becomes more defined. However, it is important for projects with significant 
traffic impacts that planning begins early to allow enough time to execute the strategies in 
advance of the initiation of construction. For example, if car pooling were employed as a 
mitigation strategy, this might involve an entire project development process for the construction 
of park-and-ride lots, which may require years to execute.  

The Work Zone Safety and Mobility Federal Administrative Rule Schedule uses language 
similar to that of Caltrans’ guidance. The federal administrative rules specify that interstate 
system projects in transportation management areas (urban areas with a population of more than 
200,000) with significant impacts must have a TMP. Similar to Caltrans’ guidance, the federal 
administrative rules encourage STAs to begin developing TMPs early in the project development 
process. The administrative rules state that the “TMP consists of strategies to manage the work 
zone impacts of the project.” 

Understanding the impacts of a major project in an urban area is complex. Trips will be diverted 
from the impacted route to parallel routes, or travelers will look for alternative modes of travel. 
Some travelers may even find alternatives and may not make the trip at all. The conventional 
wisdom is that when the capacity of a specific roadway has been reduced, the number of 
travelers diverted to other routes and modes in the corridor will be approximately equal to the 
peak-period reduction in capacity required by the reconstruction project (10). Assuming that this 
is the case, then, understanding the paths and modes for diverted trips requires an analysis that 
uses a network model with trip distribution and perhaps modal split estimation capabilities. 

More detailed study of traffic diversions during closures has shown that conventional thinking 
about trips in response to road closures or capacity decreases overestimates the trips that will 
reappear somewhere else in the network when capacity is decreased (i.e., during lane closures 
due to construction). In other words, when lanes are closed due to construction, the conventional 
assumption that trip makers will continue making the same trip following the same path or a 
parallel path may result in overestimated impacts. To further understand traveler behavior when 
facilities are closed, impact studies have been conducted for transportation system disruptions 
resulting from constructions projects, natural disasters, and other events that cause the total 
closure of a roadway. There are many such studies of landslides that have closed roads in New 
Zealand, earthquakes that have collapsed freeways in California, and transit strikes in large urban 
core areas (11). However, the most comprehensive, controversial, and widely cited study is one 
by Cairns, Hass-Klau, and Goodwin conducted for London Transport and the Department of 
Environment (12). The main questions this study set out to answer were (1) “what really happens 
to traffic conditions when road capacity is reduced or relocated?” and (2) “what are the 
underlying changes in travel choices and behavior that cause these effects?” 

The authors collected over 150 sources of information regarding 100 locations and included over 
60 case studies. Capacity reductions examined included road maintenance activities, bridge 
collapses, natural disasters, labor strikes, etc. In their case studies, the authors found that the 
unweighted average number of trips was reduced in the treated area or in the area by 41%. On 
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average, less than half of this traffic then reappears on alternative roads at the same or different 
times of day. This suggests that quite a few trips simply dissipate naturally.  

The authors examined different kinds of conditions during which roads are reduced in capacity 
or roads are closed. The authors determined that the response (reduction in traffic) is a result of 
the number of alternative routes, the duration of the capacity reduction, and the alternative modes 
of travel. However, in studying even short-term closures due to railroad worker strikes, the 
authors found that users seemed to be able to accommodate capacity reduction very quickly. This 
is in part due to information available regarding the capacity reduction that allows the public to 
adjust their trip-making behavior. The authors found that in some cases, even on the first day of 
the disruption, there was no substantial “traffic chaos,” and the lack of chaos is often greeted 
with the bemusement of the press and transportation professionals. They also found that the 
extent of publicity and information before the change might itself influence expectations and 
outcomes.  

From the work by Cairns, Hass-Klau, and Goodwin, we can see that travelers are amazingly 
resilient in working their way through a closure or a capacity reduction. However, much more 
research needs to be done to understand how travelers tend to accommodate construction road 
closures or partial closures. However, it is expected that the response is likely to be related to 
several variables, including the information available to the traveler about the work zone, traffic 
conditions at and around the work zone, the types of trips (recreational or work), alternatives and 
knowledge of alternatives, and the duration of the lane occupancy by a work zone. However, the 
good news that Cairns, Hass-Klau, and Goodwin discovered is that, given enough information, 
travelers will adjust and are amazingly resilient and resourceful when faced with a capacity 
reduction. 

Saag, while conducting a synthesis of methodologies for reconstructing urban access-controlled 
facilities, found evidence that tends to conform to the findings of Cairns, Hass-Klau, and 
Goodwin (13). Saag found that “[e]ven when lane closures during construction are required, 
experience has shown that many predictions of dire adverse traffic conditions resulting from the 
closures did not materialize.” Saag also emphasizes the need for public information and 
communication. Saag recommends that the need to involve the public transcends all study 
phases, from early planning through construction. 

An environmental study and documentation follow project scoping. To determine project limits 
and impacts, a preliminary geometric layout must be completed during environmental 
documentation. For projects with high impacts, environmental documentation involves planning 
for the work zone through involving the public, assessing the impacts of alternatives, and 
identifying strategies to mitigate adverse impacts. Alternatives considered during environmental 
documentation should be evaluated for their impacts both during and after construction.  

The environmental document results in a preliminary geometric layout that can be used for a 
more specific assessment of the traffic impacts resulting from a high-impact construction project. 
At this stage, the TMP can be further refined. For major projects, the planning and design 
management approach for traffic is a comprehensive effort to accommodate traffic during 
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construction. The TMP should assess the impact to the region and determine potential solutions 
(e.g., demand management strategies, improvement of parallel routes, etc.) rather than offer 
localized remedies to specific issues within the project limits (e.g., individual traffic control 
devices). This information can be used to begin developing the traffic operation (TO) plan and to 
begin delivering the public involvement (PI) portions of the TMP. For example, at this stage the 
Ohio Department of Transportation conducts an analysis of the preferred alternative resulting 
from the environmental document to determine whether lane closures are feasible (given the 
department’s maximum queue length policy) and, if lane closures are possible, the times of the 
day or days of the week during which lanes closures would be feasible (limited by their lane 
closure policy on maximum delay). Information on permitted lane closures helps drive further 
TMP planning as the TMP evolves. 

Preliminary Design 

Preliminary design should define the layout and types of facilities (e.g., interchange types); 
identify the roadway cross-section, profile, and alignment; and identify all right-of-way 
requirements and all roadway operational issues and traffic control. At this point, the TMP 
should begin to form. Designers can begin to look at the delay associated with alternative 
phasing and construction scheduling scenarios, alternative closures and detours, the impact 
throughout the network due to different lane closures and restrictions, and even full closures. 
Since traffic operation in the work zone will dictate the details of the temporary traffic control 
(TTC) plan, the development of a TTC for significant projects should take place at this stage.  

Since traffic control plans have long been a requirement of federal aid projects, and since most 
states require traffic control plans for all projects, regardless of whether federal aid is involved, 
TTCs are a routine aspect of project development (14,15). What differs is the consideration given 
to TTCs so early in the project development process by the TMP. 

During the preliminary staging in project development, a few STAs were found to have 
developed lists of data elements to check and consider when further evolving a TMP. (Ohio calls 
these red flags.) Table 2.1 lists elements that Caltrans identifies in its “Transportation 
Management Plan Guidelines” for consideration once geometric information is available (8).1 

Some of the items listed have to be determined through analysis (e.g., expected vehicle delay) 
and others are subjective (e.g., political or environmental sensitivity). Clearly, each individual 
STA might have more or fewer data elements that the TMP developer should take into account 
or elements that are unique to the agency. Caltrans further suggests that these data elements be 
taken forward to consider a fairly exhaustive array of potential strategies, as listed in Table 2.2.  

Clearly, each strategy must be evaluated for cost effectiveness and the benefits and costs of 
applying the strategy. However, many of the strategies are known to work well and benefits far 
exceed the costs (such as media releases), and thus there is no need for an evaluation. However, 
others will depend on conditions, traffic demand, parallel routes, and alternative modes available. 
These impacts may also ripple through the network in the surrounding region for major projects 
in congested urban/suburban areas. In these cases, analysis tools such as work zone traffic 

1 The terminology in the list was slightly changed to make the list less unique to California. 
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operation models, simulations, multimodal demand models, or economic models (e.g., HERS
ST) should be used to select a set of effective strategies and design their characteristics (e.g., 
schedule for off-peak lane closures). 

Table 2.1. Data elements for consideration during preliminary engineering for TMP 
refinement 

Contingency plans 	 Expected vehicle delay 
Lane closure policy and procedures 	Public/media exposure 
Coordination with TMC 	 Political or environmental sensitivity 
Multi-jurisdiction communication and buy-in Percent trucks 
State and local police enforcement and involvement Potential increase in crashes 
Clearance of alternative routes for large and Business impacts and affected activity 


oversized trucks centers/employers 

Emergency closures 	 Conflicting construction projects 
Special training or workforce development Percent reduction in capacity 
Duration of construction (months or years) Special factors (if any) 
Length of project (miles) 	 Impact on transit/railroad services 
Urbanization (urban, suburban, or rural) Viable alternative routes 
Traffic volumes Impact on the safety and mobility of bicycle and 

pedestrian traffic 

Following good planning principles, each strategy should be linked to measures of performance 
to determine how effective the applied strategy was in reducing the safety and mobility impact of 
the work zone. Performance measures are typically applied to fulfill four functions (16): 

1.	 To continuously improve services, in other words, to understand how the strategy is 
performing and whether adjustments of its application are necessary to improve 
performance 

2.	 To strengthen accountability of either the STA’s or the contractor’s forces to ensure the 
strategy is achieving the desired effect 

3.	 To communicate the results of strategies to the public and STA managers, which can be 
critical when decision-makers are asked to make difficult decisions and the public is 
asked to accept them, such as with full closures; they need to know how these high-cost 
short-term strategies achieve long-term gains 

4.	 To provide better information for effective decision-making in the future, including 
resource allocation; in other words, to gain a knowledge base of the applicability and 
benefits of the strategy 

Performance measures for work zones are currently far from standard and differ from one agency 
to the next, and the appropriate performance measures will often vary from project to project. 
For example, when a TMP calls for mitigation strategies, such as increased opportunities and 
support services for car pooling, the performance measures should include a measure of increase 
in car pooling use. Another project in which car pooling was not selected as a mitigation strategy 
clearly would not use increased car pooling as a performance measure. Further, a work zone may 
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involve a new strategy in which a specific technology is being deployed. In these cases, a unique 
performance measure may be employed for evaluation purposes.  

Table 2.2. Caltrans TMP strategies and their elements 
A. Public information 

•	 Brochures and mailers 
•	 Media releases (including minority media 

sources) 
•	 Paid advertising 
•	 Public information center 
•	 Public meetings/speakers bureau 
•	 Telephone hotline 
•	 Visual information (videos, slide shows, 

etc.) 
•	 Total facility closure 
•	 Local cable TV and news 
•	 Traveler information system (internet) 
•	 Internet 
•	 Notification to targeted groups: bicycle 

organizations, schools, organizations 
representing people with disabilities 

B. Traveler information strategies 
•	 Electronic message signs 
•	 Changeable message signs 
•	 Extinguishable sign 
•	 Ground mounted signs 
•	 Commercial traffic radio 
•	 Highway advisory radio (fixed or mobile) 
•	 Planned lane closure web site 
•	 Caltrans highway information network 
•	 Radar speed message sign 
•	 Bicycle and pedestrian information, e.g., 

detour routes 

C. Incident Management 
•	 Call boxes 
•	 Enhanced enforcement 
•	 Freeway service patrol 
•	 Traffic surveillance stations (traffic 

detectors and CCTV) 
•	 911 cellular calls 
•	 Transportation management center 
•	 Traffic control officers 
•	 State police in TMC during construction 
•	 Onsite traffic advisor 
•	 State police helicopter 
•	 Traffic management team 

D.	 Construction strategies 
•	 Incentive/Disincentive contract clauses 
•	 Ramp metering 
•	 Lane rental 
•	 Off peak/night/weekend work 
•	 Project phasing 
•	 Temporary traffic screens 
•	 Total facility closures 
•	 Truck traffic/permit restrictions 
•	 Variable lanes 
•	 Extended weekend closures 
•	 Reduced speed zones 
•	 Coordination with adjacent construction 
•	 Traffic control improvements 

E.	 Demand management 
•	 HOV lanes/ramps 
•	 Park and ride lots 
•	 Parking management/pricing 
•	 Rideshare incentives 
•	 Rideshare marketing 
•	 Transit incentives 
•	 Transit service improvements 
•	 Train or light-rail incentives 
•	 Variable work hours 
•	 Shuttle service incentives 

F.	 Alternative route strategies 
•	 Ramp closures 
•	 Street improvements 
•	 Reversible lanes 
•	 Temporary lanes or shoulder use 
• Freeway or freeway connector closures 
• Temporary bicycle or pedestrian facilities 

G.	 Other strategies 
•	 Application of new technology 
•	 Innovative products 
•	 Improved specification 
•	 Staff training/development 

Clear measures of work zone performance are implied by the Work Zone Safety and Mobility 
Self-Assessment guide (1). These are measurements of mobility that include measures of 
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throughput, such as flows measured in passenger car equivalents, queue length, queue length 
distribution, maximum queue length measurements, delay while traveling through the queue and 
the work zone, and travel time through the queue and work zone. Measures of safety include 
common measures, such as crash rate, crash frequency, crash severity, incident frequency, and 
time before clearance of incidents. As seen in the Ohio DOT case study, a comparison can be 
made between the crash frequency in the work zone segment and the crash frequency before the 
work zone was put in place. When the crash frequency exceeds the crash frequency before the 
work zone was implemented, a special safety study of the work zone is triggered. Regardless, as 
we found in our survey of STAs, very few STAs routinely collect and compile performance 
measurements. More often than not, performance measures are collected on an exception basis. 
For example, if an agency receives complaints about a specific work zone, this may trigger the 
measurement of backups. 

Table 2.3 lists performance measures and the agencies that use these performance measures (17). 
These measures were created to measure the impact of specific technology being applied in the 
work zone. For example, a common application being used in several of the states was the use of 
speed monitoring devices with a changeable message sign (CMS) to tell the motorist their speed 
relative to the work zone speed limit and several independent evaluations of this technology have 
been conducted (18,19,20). 

Table 2.3. Performance measures for the evaluation of work zone traffic management 
technology 

Performance Measure N
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Number of crashes in transition zone X X X X 
Average days between crashes X 
Time between crashes X 
Speed before and after CMS message (actual speed and speed variance) X X X X 
Travel time through work zone (actual vs. predicted by travel time X X X X 
advisory) 
Speed limit violation (variance in citations issued) X X 
Alternate route usage (%) X X X 
Work zone web site (number of hits) X 
Motorist surveys (perceived accurate information, frequency of travel X X X X 
through work zone, web site knowledge and use, future support of system) 
Aggressive driving changes (%) X X 
Time of freeflow conditions vs. congestion (%) X X 
Actual backups vs. computed backups X 
Volume at which backups occur (VPH) X X 
Average system failure time X 
Speed changes when enforcement present (%) X X 
Accuracy of sign message (recorded and observed) X X 
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Clearly, if there are going to be comparisons of work zone performance within a state and 
between states, common performance measures and standards for data collection and data 
processing need to be developed. However, regardless of the measures, the TMP must include 
resources for data collection, data storage, and data interpretation and analysis. 

Caltrans guidelines also recommend that a contingency plan be part of the TMP. The 
contingency plan identifies what to do and what step to take if congestion and queues exceed 
what is anticipated and delays become unacceptable. Although Caltrans guidelines only address 
mobility issues for triggering contingency plans, it would also be prudent to have triggering 
criteria for a safety contingency plan. For example, Ohio has performance measures that trigger 
steps to investigate the work zone for safety issues, similar to congestion contingency triggering 
measures (see Ohio DOT case study). Caltrans contingency plans contain the following 
elements: 

•	 Information that clearly defines trigger points that require lane closure termination (i.e., 
inclement weather, length of traffic queue exceeds threshold) 

•	 Decision tree with clearly defined lines of communication and authority 
•	 Specific duties of all participants during lane closure operations, such as a coordinator for 

state or local police, etc. 
•	 Names, phone numbers, and pager numbers for the district traffic managers or the 

designee, the resident engineer, the maintenance superintendent, the permit inspector, the 
on-site traffic advisor, the state police division or area commander, appropriate local 
agency representatives, and other applicable personnel 

•	 Coordination strategy (and special agreements if applicable) between the district traffic 
manager, resident engineer, on-site traffic advisor, maintenance, state police, and local 
agencies 

•	 Standby equipment, state personnel, and availability of local agency personnel for callout 
(normally requires a cooperative agreement) 

•	 Development of contingencies based on maintaining a minimum service level 

Final Design 

At the final design stage of the project development process, the details of the project are 
sufficient to allow an experienced contractor to construct the project. The products of final 
design are the plans, specifications, and the project cost estimate (PS&E). The PS&E includes 
the TTC plan for the contractor to execute. At the final design phase, the TMP should only need 
minor modifications, and for major projects, many of the activities listed in the TMP should 
already be underway before completion of the final design.  

In many respects, the routine TTC plan process that STAs have always used to develop traffic 
control plans may be applied only after the plans have been made more complex by including 
more extensive rules and procedures governing mitigation plans, work schedules, performance 
monitoring, night-work requirements, and the use of intelligent transportation systems (ITS) in 
the work zone. 
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Contracting and Project Operations 

While the work zone is operating, three aspects of monitoring the operations need to be taken 
into account: 

1.	 Appropriate application of the TTC plan, drivers’ ability to understand and follow 

temporary traffic control devices, the condition of traffic control devices, and 

modification to TTC to improve traffic operations and safety 


2.	 Monitoring of mobility (delays and travel time) in the work zone and adjusting the work 
zone to meet mobility standards 

3.	 Monitoring safety (conflicts, incidents, and crashes) in the work zone and then making 
corrections to improve safety in the work zone 

The first aspect, reviewing the temporary traffic control, is uniformly conducted to some extent 
by every surveyed STA. Most agencies have standard procedures for checking the traffic control 
against the plans and having qualified individuals inspect the work zone while in service to make 
sure that the TTC devices meet standards, are set-up appropriately, and are conveying clear 
guidance to drivers. The FHWA has even developed a checklist for inspecting TTC in work 
zones (21). Some agencies go to the effort of placing a TTC specialist in major work zones to 
make adjustments to the traffic control on the fly. 

Work Zone Postmortem 

Most interviewed STAs did not conduct a formal postmortem review of specific projects or of 
the performance of all projects during a single year. Instead, exchange of information on the 
performance of work zones was largely done informally. For example, the Illinois DOT 
schedules quarterly meetings of traffic control supervisors to exchange experience and identify 
best practices. A few states indicated that they had formal end-of-the-year processes. For 
example, Colorado has a process in which each project’s resident engineer and regional safety 
engineer rates each project on a score of 1 to 4 following a specific scoring criteria. All scores 
and safety statistics are then compiled into an end-of-the-year report. For example, Kentucky has 
a team that evaluates at least 25 work zones annually, and their findings become part of an 
annual construction evaluation; Minnesota prepares an annual work zone safety analysis, which 
also contains safety statistics from the last 11 years to report on safety trends; and during the 
peak of the construction season, Oregon sends 6 to 12 engineers out to tour as many work zones 
as they can in two weeks to identify deficiencies, and the results are prepared in an annual report.  

The relative dearth of objective data after the project evaluations (postmortem) is largely due to 
the lack of performance data collected during the actual project. If data are uniformly and 
consistently collected for all work zones, then the agency can easily develop an annual report 
that evaluates the status of work zone performance and illustrates improvements in performance 
from year to year.  
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Work Zone Planning and Management in the Project Development Process 

In this section of the literature review, the steps taken to plan and implement safety and mobility 
mitigation strategies are identified. This is not intended to provide the detail to allow an STA to 
adopt and apply a strategy, but rather it is intended to provide examples of what can be done at 
each project development step and spark the development of work zone safety and mobility 
strategies to satisfy an agency’s unique circumstances.  

Several agencies apply good work zone management principles in several of the steps of project 
development, with the exception of measuring work zone performance. We found practically no 
examples of good performance measurement of work zone safety and mobility. Much work 
remains to be done in this area to create performance measures and to encourage the need to 
review the performance of work zones. 

In the next section, we briefly review analytical tools used to analyze work zone traffic 
operations and traffic impacts of work zone lane restrictions. 

Measuring the Traffic Impacts of Work Zone Lane Closures 

Simulation modeling methodologies used to measure the impacts of work zone can be 
categorized by three dimensions. The first dimension is the queuing model used; most simple 
procedures use deterministic queuing models. The second dimension is whether the model treats 
vehicles as individual entities, sometimes called microscopic simulation models, or traffic is 
treated as continuous flow, known as macroscopic models. Lastly, some models have network 
capabilities in which vehicles can flow through the model following multiple paths. The most 
sophisticated network models used to examine work zones have the capability to distribute trips 
along paths within the network based on internal algorithms, while more simplistic models 
require that the modeler distributes trips by hand. Each dimension is explained below. 

Deterministic Queuing 

Three macroscopic methods apply to modeling queues. These are steady state queuing models, a 
shock wave queuing model, and a deterministic queuing model. In this section, we will discuss 
only the deterministic queuing model. A reader looking for a comparison of all three should see 
references (22,23). 

Because of its simplicity and elegance, deterministic queuing is most commonly used for model 
work zone queuing. A deterministic model of queuing is used by the Highway Capacity Manual 
to determine delay due to lane closures. Memmott and Dudek applied deterministic queuing to 
work zones in 1982, and this method is incorporated into the computer model QUEWZ, which is 
used by several state transportation agencies to determine expected delays at work zone lane 
closures, queue lengths, and user costs (24). 

The underlying assumption of this model is that when the number of vehicles arriving exceeds 
the capacity, the difference between the arrival rate and the capacity is the number of vehicles 
stored in the queue. An example of deterministic queuing is shown in Figure 2.2. Figure 2.2 
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assumes that the bottleneck has a capacity of 1,400 vehicles per hour. Starting at time zero 
there is no queue, but a queue begins to build because the arrival rate (2,000 vehicles per hour 
[vph]) exceeds the discharge rate (1,400 vph), and at the end of one hour there are 600 vehicles 
queued upstream of the bottleneck. Figure 2.2 then shows the arrival rate dropping to 800 
vehicles per hour after one hour at point B. The discharge rate now exceeds the arrival rate and 
the queue begins to dissipate. At the end of two hours, the queue has subsided. The number of 
vehicle-hours of delay the bottleneck imposes is the area of the triangle formed by points A, B, 
and C. Knowing the number of vehicles in the queue, the length of the queue can be determined 
by Equation 1. 

Dt = Lt �l 
N      (1)  

where 
Dt = The length of the queue at time t 
L t = The number of queued vehicles at time t 
l = The average length occupied by a vehicle 
N = The number of lanes upstream from the lane closure 
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Figure 2.2. Example of deterministic queuing theory 

Dixon, Hummer, and Rouphail point out that the difficulty with the deterministic approach is that 
it estimates the queue at a single point (25). In other words, the model treats the vehicles stored 
in the queue as if they were stacked vertically rather than distributed across a length of road 
upstream from the lane closure. Therefore, the behavior of the queued traffic upstream of the 
lane closure is not influenced by the lane closure.  
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Highway Capacity Manual methods and QUEWZ and its derivative models, including 
QUEWZ3, QUEWZ-85, QUEWZ-92, and QuickZone, all use a deterministic queuing model to 
estimate queue length and delay. Other agency-specific models have been built based on a 
similar methodology with inputs and outputs customized for the agency. For example, the Ohio 
DOT uses an agency-developed spreadsheet-based model for estimating work zone impacts (26). 
All versions of QUEWZ assume a closed network, meaning that all vehicles entering the 
simulation can only be discharged by going through the deterministic queuing model. QuickZone 
is a more sophisticated model that allows the user to create a network, but the principle model 
used to estimate delays and queue length is the deterministic queuing model. However, because 
QuickZone is a network model, it can estimate delay for an entire corridor, and the model can 
run network-level scenarios where traffic is diverted to parallel routes (detours). The user 
specifies the propensity for drivers to divert to a detour. Since manual input is required to 
estimate the network impacts of a lane restriction (a lane closure), the size of the network and the 
estimation of the impacts within the network may be limited to the mainline where work is being 
constructed and a few parallel diversion routes. This makes QuickZone applicable to many urban 
applications and almost all rural applications, but not to major closures in dense networks. For 
example, in the Minneapolis/St. Paul metropolitan area, the Mississippi River bisects both core 
cities. During 2004, Mn/DOT had construction and/or maintenance work scheduled for the 
bridges on all three of the interstate and interstate-like roadways crossing the river on the St. Paul 
side of the metropolitan area. The result was simultaneous lane closures for a few weeks on all 
three structures. Lengthy backups were experienced. Estimating the significant and complex 
network effects in the Minneapolis/St. Paul metropolitan highway system is significantly beyond 
the capabilities of QuickZone. 

The ability of models based on deterministic queuing models to forecast queues, queue length, 
and delays accurately depends on the capacity estimate at the lane restriction, and therefore a 
good estimate of capacity is the most critical input. Although different programs may make 
different assumptions regarding the density of vehicles (vehicles per mile) in the queue to 
determine the queue length, all should calculate the same number of vehicles in the queue given 
the same capacity during a work zone-related lane restriction. Therefore, estimating the capacity 
of the roadway within the work zone becomes critical, and several recent studies have 
investigated the capacity of freeways with lane closures (27,28,29). 

Dixon and Hummer found that in most cases the capacity of work zones is governed by the 
efficiency of drivers to converge into the through lanes at the merge point. Traffic control and 
enforcement activity that cause vehicles to merge into the through lanes upstream from the lane 
closure taper (early merge schemes) make the capacity of the work zone dependent on the 
efficiency of the merge upstream (where there is space to merge at high speeds). Traffic control 
and enforcement that results in vehicles merging at the lane closure taper (late merge schemes) 
result in the capacity being governed by the merge near the taper (where there are space 
limitations that require that merging occurs at low speeds). Dixon and Hummer also found that in 
some work zones in which construction work is taking place very close to the open lane, the 
proximity of the construction work to the open lane may govern the capacity of the work zone. 

Table 2.4 shows traffic volume measurements taken immediately prior to the initiation of a 
queue at a work zone on I-80 near Davenport, Iowa, during the summer of 1998. The volumes 
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shown in the middle columns of Table 2.4 are the raw volume counts; the highest volume 
recorded just prior to queuing varies from about 1,300 vehicles per hour to almost 1,600 vehicles 
per hour, with a range of 300 vehicles per hour. When the flows are converted to passenger car 
equivalents, the maximum measured volume still varies by 300 vehicles per hour. The 
differences are dependent on a number of variables; several are listed in Table 2.5, as well as 
information about how these variables impact capacity. Unfortunately, capacity is partially 
dependent on driver behavior, and behavior is always going to have a certain amount of 
uncontrollable randomness. 

Table 2.4. Highest free-flow measurement before queuing initiated 

Unconverted freeflow volumes Converted freeflow volumes 
Date Traffic 

conditions 

6/19/98 Freeflow 
7/2/98 Freeflow 
7/10/98 Freeflow 
8/7/98 Freeflow 

Highest 
volume (vph) 

1284 
1392 
1524 
1572 

Mean of 10 
highest volumes 

(vph) 
1216 
1302 
1438 
1375 

Highest 
volume 
(pcph) 
1542 
1542 
1680 
1752 

Mean of 10 
highest volumes 

(pcph) 
1374 
1442 
1630 
1493 
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Table 2.5. Variables known to impact work zone capacity 

Variable impacting 
capacity Attributes associated with variable Known characteristics 
Work zone lane closure The capacity of a lane closure is dependent on the 
configuration number of lanes left open and closed and the 

location of the lane or lanes closed. 

Intensity and location of 
work 

The capacity of the open lane will be impacted by 
visible construction work in proximity to the open 
lane(s). 

Percentage of heavy 
vehicles 

Due to their poorer speed change performance, high 
percentages of heavy vehicles will reduce capacity 
of the through lanes. 

Driver characteristics Drivers that have experience with the work zone are 
likely to select shorter headway and capacity will 
increase. 

Entrance ramp locations 
and volumes 

Grade of lane closure  

Ramps in or in the area of the work zone are likely 
to create more turbulence in the traffic flow and 
reduce capacity. 
Positive grades will diminish the capacity of open 
lanes, particularly where there are a high proportion 
of heavy vehicles. 

Duration of work As the work zone increases in time, drivers are more 
likely to be familiar with the work zone and reduce 
their headways, thus increasing the capacity of the 
work zone with time. 

Weather conditions The Highway Capacity Manual 2000 contains 
reductions in maximum volumes due to weather. 

Work time When work is scheduled at night to avoid peak travel 
times, traffic control presents significant challenges. 
Drivers are more frequently impaired by drugs or 
fatigue and generally behave differently due to lower 
visibility and glare caused by roadway lighting.  

Location of merge point 
and enforcement 

Merging upstream from the taper point of a lane 
closure increases capacity more than late merging. 
However, drivers not following expected merge 
discipline skip to the head of the queue and force 
themselves into it, creating a crash risk and 
turbulence and diminishing any efficiency gained 
through an early merge. Locating enforcement 
personnel can improve early merge behavior. 

When one or more lanes are closed, the remaining open 
lane(s) have less capacity than normal through lanes. For 
example, when one lane of a two-lane segment is closed, the 
open lane has less capacity than one normal lane due to 
merging. The same is true when one lane is closed on a 
three-lane segment. Also, right lane closures have lower 
capacity than left lane closures because the right lane 
generally carries more traffic, resulting in more vehicles 
merging into the open lane. For estimates of capacity versus 
configuration see references (30,31). 
Even when there is a concrete barrier between the driver and 
the construction activity, drivers will slow when the work is 
in close proximity to the open lane. Intensity and location of 
work have been found to negatively impact capacity by 
1.85% to 12.5% (24). 
Because of poor speed-change performance, trucks have a 
greater impact on capacity after queuing than during 
freeflow. Al-Kaisy and Hall estimate that on level terrain, 
trucks equal 2.4 passenger cars and buses equal 1.5 
passenger cars (25). 
Commuters making routine trips are familiar with the work 
zone and are more likely to reduce headways through the 
work zone. Al-Kaisy and Hall found that during off-peak 
hours capacity reduced by around 7% and during the 
weekends by 16% (25). 
Krammes and Lopex suggest that the capacity of the open 
lanes should be reduced by at least the volume of the ramp 
within or downstream of the taper (28). 
Al-Kaisy and Hall found that at only a 3% grade, passenger 
car equivalent factors for trucks increased from 2.4 to 2.7 – 
3.2 (25). Although not supported by research findings, 
positive grades are likely to have the greatest impact if they 
are located at the lane closure merger point. 
The comments here are similar to those with regard to the 
driver characteristics. 

Recent work by Agarwal, Maze, and Souleyrette found that 
during trace rainfalls urban freeway capacity is reduced by 
1%–3%; in rainfalls of 0.01 to 0.25 inches per hour, capacity 
is reduced 5%–10%; and for rainfalls above 0.25 inches per 
hour, capacity decreases by 10 %–17% (32). 
There are significant differences in traffic flow for nighttime 
work zones than for daytime work zones. For example, 
Sullivan found that crash rates increased by 87% when he 
studied several urban work zones in California (33). 
However, much research remains to be done to understand 
driver behavior. Some of these behavioral issues will be 
answered by a current NCHRP study. 
Very little is known about the benefits of enforcement, and 
most studies of enforcement focus on safety benefits as 
opposed to traffic flow efficiency benefits (34). It is believed 
that using enforcement personnel to support smooth 
behavior improves traffic flow. 
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There are also two different measures of capacity at lane closures and restriction. Table 
2.4 shows the maximum flow immediately before queuing occurred (uncongested flow). 
For the purposes of estimating queue length and delay once queuing has occurred, the 
queue discharge rate is probably more important than the maximum uncongested flow 
rate. To understand how the two are different, a graph of the data taken in the work zone 
on I-80 near Davenport, Iowa, is shown in Figure 2.3.  

Flow and Speed Over Time 
7/2/98, I-80, Davenport, IA 
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Figure 2.3. Volume and speed distribution before, during, and after a work zone 
queuing event 

Figure 2.3 shows volume counts (at the top of the graph), average speeds (at the bottom 
of the graph), and vertical lines indicating when in time queuing started and when 
queuing dissipated. Each data point is the average of a five-minute period. Note that there 
is a precipitous drop in speed at the beginning of queuing and an increase in speed as 
soon as queuing ceases. Also, note that volumes, particularly at the beginning of queuing, 
decline. What is being observed is a capacity drop. That is, after queuing starts, the 
capacity of the work zone declines. The capacity after the capacity drop is the queue 
discharge rate. Thus, if the focus is on understanding the delay and queue length after 
queuing begins, then the queue discharge rate is needed. If the focus is on avoiding a 
queue and keeping traffic moving at freeflow, the focus is on the maximum flow rate 
immediately before queuing occurs. To keep traffic moving through the work zone 
efficiently, a traffic manager might employ metering or diversion strategies to keep the 
flow below the maximum throughput before queuing begins.  
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Microscopic Simulation (without network trip distribution capabilities) 

Microscopic simulation generates vehicles as individual entities operating within the 
simulated environment. Each vehicle (entity) is assigned properties and moves through 
the traffic stream following predefined rules. The interaction between vehicles is defined 
by car-following and lane-change algorithms. Very popular microscopic simulation 
packages include the Federal Highway Administration’s CORSIM software package and 
SimTraffic, part of the Synchro software package (other software packages with trip 
distribution capabilities will be discussed later) (35,36). Both of these software packages 
have no capabilities to distribute trips through the network independently of the 
operator’s input. As a result, the operator must input traffic patterns, including turning 
movements at intersections. In other words, to understand the network impacts 
(diversions of traffic to alternative routes), the modeler must input changes to the traffic 
patterns to estimate network impacts of work zone-caused lane restrictions. Because these 
software systems do not have dynamic trip assignment capabilities, it is difficult (or 
impossible) to model dynamic traffic impacts in complex networks.  

To overcome these difficulties, Anderson and Souleyrette integrated CORSIM with 
Tranplan (a regional travel demand model) (37). Tranplan includes a macroscopic model 
that distributes trips through the network based on link travel times. The process starts 
with the initial travel patterns, the travel times experienced by traffic are estimated using 
CORSIM, and then the travel times are fed back into Tranplan and the trips are 
redistributed to the network based on the travel time provided by CORSIM. The new trip 
distribution is fed into CORSIM and the link travel times are re-estimated. The two 
models interact with each other until the flow on links in the network converged to a 
constant volume. This was a clumsy method to get around the weakness of CORSIM.  

Schnell and Aktan compared the results of CORSIM and SimTraffic’s simulation results 
for traffic delay and work zone queue length in Ohio to the actual performance measured 
in the field. They found that CORSIM and SimTraffic’s estimates of queue length were 
less precise than more simple models like QUEWZ (38). This is partially because the car-
following algorithms and lane-change algorithms used in CORSIM were not developed 
for the work zone environment. However, in a later paper, Chitturi and Benekohal 
compared QUEWZ, FRESIM (the freeway simulator in CORSIM), and Quickzone and 
found that none of these programs offer accurate estimates of queue length at work zone 
restrictions (39). 

Microscopic Simulation (with network trip distribution capabilities) 

Advanced microscopic traffic simulators are available that have dynamic assignment 
capabilities. Several microscopic simulation software packages have dynamic trip 
assignment capabilities that make them an ideal environment for measuring the network 
impacts of work zone-related lane closures. We found no literature identifying a 
comprehensive list of applications of microscopic simulation with dynamic assignment 
capabilities for the analysis of work zones in complex highway networks. One of the first 
known largest applications was used to study the traffic impacts of the reconstruction of 
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I-15 through Salt Lake City in the late 1990s. The Salt Lake City study used a simulation 
software package with dynamic trip assignment named INTEGRATION (40). After the 
death of the developer of INTEGRATION, Michel Van Aerde, in 1999, other software 
packages have evolved that provide much better graphical output and easier to use 
interfaces. 

SMARTEST, a European commission project, was completed in 1997. At the time, the 
researchers identified 56 microscopic traffic simulation packages and evaluated 32 of 
these packages (41). Since then, more simulation packages have been created, but the 
ones that seem to be gaining the most commercial success are AIMSUN (developed by 
TSS, Barcelona), DRACULA (University of Leeds/WS Atkins), HUTSIM (Helsinki 
University of Technology), Paramics (SIAS & Quadstone, Edinburgh), and VISSIM 
(PTV, Karlsruhe). This is the opinion of Ken Fox, a simulation expert (42). All of these 
packages have dynamic trip assignment capabilities. These systems have much more 
robust capabilities than SimTraffic or CORSIM, but they also require more user inputs, 
are more labor-intensive to set-up, and require more expertise to use. 

Another advanced microscopic simulation package, MITSIM, is being used by the Iowa 
DOT and the Des Moines Metropolitan Planning Organization (MPO) to model the 
traffic impacts of I-235 reconstruction in Des Moines (43). MITSIM is a product of the 
Massachusetts Institute of Technology’s MITSIMlab. The MITSIMlab is a laboratory for 
evaluating the impacts of alternative traffic management system designs at the 
operational level and assisting in subsequent refinement. The model was implemented by 
the Iowa DOT’s consultant Jacobs Civil Inc. and is operated by the Iowa DOT and Des 
Moines MPO. To date, no evaluation has been performed of the MITSIM application in 
Des Moines. 
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CHAPTER 3. STATE AGENCY SURVEY SUMMARY 

A survey of state transportation agency (STA) practices and policies used to manage 
work zone safety and mobility impacts was conducted. The survey was conducted 
through the use of a structured outline for a telephone interview. The respondent was first 
sent a copy of the outline and then a telephone interview was conducted. Interviews 
varied in length, lasting anywhere from ten minutes to an hour. A copy of the interview 
outline can be found in Appendix A.  

Methodology 

Our team of researchers began the survey process by contacting state traffic engineers. 
Often, we were referred to other individuals within the agency that would assist the 
researchers in answering the survey questions. During the interview, questions were 
asked to lead the interviewee to a better understanding of the agency’s practices. 
Although the interview was intended to cover all stages of project development—from 
project concept to postmortem—the interview often focused on the issues with which the 
respondent was most familiar. For example, if the individual interviewed was responsible 
for production of maintenance of traffic plans, then the discussion might focus on 
scheduling and phasing of construction to accommodate traffic control in the design 
phase, rather than covering topics the respondent was unfamiliar with during early project 
development or during system planning. A short report was developed from the findings 
from these interviews. The report was then returned to each respondent to let him or her 
modify and comment on the description of the STA’s practices and to ensure accuracy of 
the report.  

Figure 3.1 is a map showing surveyed states. The survey was conducted on thirty states. 
The number thirty was selected as a stopping point because of resource limitations. The 
decision whether to interview a state or not was purely arbitrary and partly related to 
whether the research team had contacts in a state.  

Figure 3.1. Surveyed states 
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The goal for developing the interview outline was to cover strategies used to manage 
work safety and mobility impacts at each step in the project development process. Figure 
3.2 shows a simplistic representation of the fundamental steps of project delivery. Each 
STA may have different names for each step or have steps more finely divided; however, 
fundamentally, all highway project development follows the same process. Our purpose 
in this document is not to explore the development process (what goes on in each of the 
boxes), but rather to determine actions and plans that the STAs take at every step in the 
project development process to minimize work zone-related congestion and safety 
impacts. As individual STAs are discussed, it can be seen that STAs do make decisions 
and plans regarding work zone safety and mobility at every stage of project development. 
Very few of the interviewed STAs take into account work zone safety and congestion 
impacts at all stages of project development. Some of the best practices were found in 
states that focused on the evaluation of impacts at one step and then did an extremely 
good evaluation during that step. For example, a couple of states have extremely good 
processes for documenting the performance of the work zone during construction and 
then using this information to adjust the work zone and develop postmortem reports on 
what worked well and what did not work. 

Long-range and 
Policy Plans 

Project Scoping 

Environmental 
Document 

Preliminary 
Engineering 

Final Design Contracting 

Contract Admin. 
and Mitigation 

Postmortem 

STIP Starts 

Design Build 

System 
Planning 

Preprogram Scoping 

Figure 3.2. Generic project development process 

The diagram shows the project development flow as a linear series of sequential steps, 
and the project development process for routine projects may linearly flow along this 
sequence of steps. However, for large and complex projects, the flow is less likely to be 
linear and may involve some backtracking of steps or modification to take into account 
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issues that are outside of the control of design professionals. An example might be a 
large-scale reconstruction project that enters final design as a traditional design-bid-build 
project and is scheduled to take six years to complete. Given the impacts to the 
community, local business leaders ask the STA to rethink the schedule and shorten the 
duration of reconstruction. In the process of re-examining the project, the STA backtracks 
and delivers the project using design-build and reduces the schedule to three years to 
complete.  

Large and complex projects often require significant traffic mitigation efforts (5 to 10 
percent of the cost of the project). Because mitigation efforts have significant impacts on 
project budgets, the cost of the mitigation must be factored into financial plans prior to 
program planning. 

One part of the project development process that is commonly confused is the difference 
between the project delivery method and the contractor selection methodologies and 
contractor incentives/disincentives. The two common delivery methods are design-build 
and design-bid-build, and these methods often get confused with methods used to provide 
contracts incentives or disincentives to minimize the impacts of their work. Although 
incorrect, design-build and contracting incentives/disincentives are commonly referred to 
as innovative contract methodologies. Both may seek the same objective—to shorten the 
project delivery schedule, but design-build is a project delivery method, while 
incentives/disincentives are contracting methods. The diagram in Figure 3.2 clearly 
shows that design-build takes a step out of the project developing process.  

The focus of our survey was to identify policies, processes, and practices that STAs have 
developed and other STAs may wish to consider adapting and adopting when attempting 
to develop a Transportation Management Plan for a work zone under the new FHWA rule 
on work zone safety and mobility. Responses to the survey were routinely short, and 
often respondents explained that they would like to have more comprehensive processes 
for considering and mitigating work zone impact but resources were limited. However, 
almost every state was typically proactive in a specific area in which the respondent gave 
valuable insight on the STA’s activities. 

Once the practices of interest were identified, the researchers requested additional 
information. The result is the following summary of practices and policies that state 
agencies are currently completing to reduce congestion and improve safety in 
construction areas. 
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Responses by State Agency 

Arizona Department of Transportation2 

The Arizona Department of Transportation (ADOT) considers practices to reduce 
congestion at the system planning phase. Currently, the ADOT considers the congestion 
impacts at the system planning stage for complex urban projects where the scheduling of 
work on parallel or nearby corridors simultaneously would multiply the resulting 
congestion. The ADOT is creating a policy that will address congestion and safety on all 
projects as part of the new FHWA Rule 23 CFR part 630, “Work Zone Safety and 
Mobility.” The ADOT has observed that through additional construction planning 
projects in the urban centers of the state, congestion and safety in work zones can be 
better managed.  

During design, the ADOT balances queue lengths and traveler delay with lane 
occupancy. The ADOT uses traveler delay cost to choose the number of lanes that can be 
closed during construction. Also, through the use of QUEWZ, a work zone traffic 
operations computer model, the ADOT makes decisions regarding the need and type of 
congestion mitigation. These analyses and decisions are completed on a project-by
project basis rather than through a set policy. The ADOT will also consider the use of full 
closures, nighttime work, and alternative phasing to reduce congestion. Most of the urban 
projects completed by the ADOT involve nighttime construction. The ADOT may use 
contractor incentives/disincentives, select contractors through A+B bidding, and use lane 
rental to reduce project duration and congestion. The ADOT has completed a design-
build project in which the ADOT’s objective for selecting the design-build delivery 
methods was to reduce the duration of the project. Because the project had only been 
recently completed, the interview respondent could comment on ADOT’s experience 
with design-build method.  

The ADOT has been very proactive in using a work zone evaluation process to improve 
existing work zones and to modify future work zone traffic management plans. The 
ADOT uses a work zone checklist created to assist the project engineer with analyzing 
the traffic control plan and evaluating the work zone on a daily basis. The ADOT trains 
these inspectors in two eight-hour work zone class sessions. Each inspector must 
complete both sessions prior to the construction season. This checklist evaluates each 
work zone for possible hazards, concerns, and lessons learned. The results of these 
evaluations are then distributed to offices involved in the project delivery process to help 
them improve the management of congestion and safety in future projects.  

2 Respondent Paul Patane, Transportation Engineering Specialist, Arizona Department of Transportation, 
Phoenix, AZ 
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Arkansas State Highway and Transportation Department3 

The Arkansas State Highway and Transportation Department (AHTD) considers 
congestion and safety impacts of work zones when it is programming construction and 
during design. During this period, the AHTD considers driver delay costs associated with 
closing routes and with traffic volumes, and adjusts phasing and scheduling to reduce 
congestion. The AHTD does not have a specific threshold for queuing what they consider 
unacceptable. Instead, the experience of their traffic control engineers is used to 
determine when a lane closure is likely to create an unacceptable condition. The AHTD 
has used QUEWZ and CORSIM, a traffic simulation package, to examine traffic 
operation in special cases. 

The AHTD also considers construction schedule methods such as full closures, nighttime 
construction, and alternative project phasing and builds into its contracts 
incentives/disincentives to manage congestion and reducing project duration through 
A+B bidding for contractor selection, lane rental, and liquidated damages. Alternative 
contracting incentives/disincentives are selected based on the conditions of the project 
and on their ability to reduce driver delay. The AHTD believes that using contractor 
incentives/disincentives has expedited projects and resulted in safer work zones. One 
example of the AHTD’s ability to reduce congestion involves a contractor who was 
selected using A+B bidding on an interstate reconstruction project in central Arkansas. 
One paving company was able to place 13,000 tons of asphalt in one day, as compared to 
a more typical day when a paving contractor might place 6,000 tons. The AHTD plans to 
continue developing more formalized processes to allow the AHTD to comply with the 
FHWA rule on work zone safety and mobility.  

The AHTD adds extra enforcement in high-volume work zones, and the cost of the added 
enforcement is generally a pay item in the contract. The project engineer generally 
determines the need for enforcement and can increase enforcement through a change-
order. 

The AHTD had established a policy on lane closure merging. They enforce an early 
merge, and merging for a work zone is always to the left. If the left lane is the lane 
occupied by the work zone, then the traffic will merge left, and the through lane of traffic 
is brought back to the right lane in advance of the work zone. The AHTD believes that 
uniformity and strict enforcement of early merging to the left reduces confusion and 
improves traffic flow. 

3 Respondent Steve Peeples, Staff Construction Engineer, Arkansas State Highway and Transportation 
Department, Little Rock, AR 
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California Department of Transportation4 

The California Department of Transportation (Caltrans) initiates their work zone 
congestion mitigation plans for major projects prior to project implementation planning, 
and the congestion mitigation planning begins as part of pre-programming project 
scoping. Part of the project scoping for major projects is to initiate a Transportation 
Management Plan (TMP) for the mitigation of traffic congestion and safety impacts. One 
of the driving factors for early consideration of work zone impacts and plans is that 
mitigation can cost as much as ten percent of the total project cost and the budget 
implications of mitigation need to be taken into account prior to project programming.  

As defined by Caltrans, “A TMP is a method for minimizing activity-related traffic delay 
and accidents by the effective application of traditional traffic handling practices and an 
innovative combination of public and motorist, bicyclist and pedestrian information, 
demand management, incident management, system management, construction strategies, 
alternate routes and other strategies” (44). As part of the TMP process, Caltrans has 
created managers at the district level to maintain the integrity of the TMP while 
confirming the compliance of each project in meeting the goal of the TMP process. A 
TMP is completed for each “capital” project, while minor projects receive a “blanket 
TMP” and high-impact projects require a major TMP. A high-impact project is generally 
distinguished by being multi-jurisdictional, multi-facetted, requiring a mix of mitigation 
strategies, and lasting over a long period. “Blanket TMPs” are covered by completing a 
checklist of work zone planning activities, while a “major TMP” requires that the TMP 
manager must consider a combination of strategies to mitigate congestion and safety 
impacts of the work zone. This process is very comprehensive and has become an 
example for other states. An average TMP will be multi-jurisdictional, comprised of an 
innovative mix of traffic operations, and is implemented over a longer period of time. 

At the center of Caltrans’ traffic control policies is a set maximum allowable delay of 
thirty minutes in any work zone. Although there is an exception process in which the lane 
closure committee can review the projects and either allow or deny an exception, Caltrans 
uses thirty-minute standard on all of their projects when evaluating a project’s 
scheduling, phasing, and designing and when evaluating the need to work during off-peak 
hours. As a result, most urban projects are completed as night projects.  

California law does not allow Caltrans to use design-build as a project delivery strategy 
to reduce project delivery times. Caltrans has developed a process that has some of the 
characteristics of design-build to help reduce project duration. Caltrans uses a project 
delivery method they call design sequencing. When the design is 30 to 60 percent 
complete, contactors are allowed to bid on the project from partially completed plans. 
The design process continues and the contractor is allowed to work on a segment of the 
project when the plans and right-of-way acquisitions are completed. Through design 

4 Respondent Greg Berry, Construction Safety Coordinator, California Department of Transportation, 
Sacramento, CA.  
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sequencing, design and construction proceeds simultaneously, thus reducing the total 
project duration. 

Colorado Department of Transportation5 

The Colorado Department of Transportation (CDOT) has begun examining different 
policies for complying with the new federal highway rules on work zone safety and 
mobility. Due to an increase in collisions over the last year, the state has recently set a 
goal to reduce collisions in work zones. This goal does not include a specific reduction, 
rather a commitment to continue to improve work zone safety. Also, as part of the 
CDOT’s pre-design planning, project designers and planners will have a project pre
program scoping meeting in which the CDOT will analyze the scheduling of projects to 
avoid potential conflicts and manage the flow of projects. This meeting will include the 
district and CDOT program managers who will analyze available data to determine the 
project delivery approach and plan project management. Part of this scoping meeting is to 
address contract requirements for project work scheduling (e.g., full-closures, nighttime 
and weekend work, and other scheduling issues). This has led the CDOT to begin work 
on a nighttime closure manual and to increase the number of projects that are completed 
at night. The CDOT does use nighttime work, as well as alternative phasing, to adjust the 
work schedule to reduce congestion impacts. Due to the nature of Colorado’s routes, a 
parallel corridor is not always present for a detour or a diversion; therefore, 
reconstruction work must be completed while a roadway is under traffic. The pressures of 
reconstruction under traffic have led the CDOT to attempt a wide variety of contracting 
incentives/disincentives to reduce congestion within a work zone and reduce project 
duration. 

The CDOT has also initiated a program to evaluate work zones during and after the 
completion of the work zone. The CDOT uses traffic field reviews where the resident 
engineer and the district safety engineer review each work zone to evaluate compliance 
with the traffic control plans and to observe work zone operations under traffic. The 
CDOT conducts this field review closely after phase changes. The team has a rating 
system of one through four, in which four is the best or safest work zone. These are 
compiled and used in a year-end evaluation of all projects. This information is then used 
when discussing alternative project delivery processes at the next year’s project scoping 
meetings. 

5 Respondent San Lee, Traffic Specifications and Standards Engineer, Colorado Department of 
Transportation, Denver, CO. 
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Connecticut Department of Transportation6 

The Connecticut Department of Transportation (ConnDOT) completes an extensive long-
range planning process for its metropolitan areas. The ConnDOT will use current traffic 
volumes to prioritize projects that should not be completed at the same time or phased 
differently to minimize congestion as part of their pre-programming system planning. 

It is the goal of the ConnDOT to minimize the impact of each construction project. A key 
part of this goal is to reduce collisions caused by the construction zone. This reduction 
includes additional planning for possible detours and alternative routes or phasing to 
minimize congestion on the transportation network. 

Once the project design has been finalized, the ConnDOT then begins extensive public 
awareness campaigns to publicize the upcoming construction. For projects completed in 
major metropolitan areas of Connecticut, the ConnDOT will conduct construction and 
close lanes during off-peak hours, while using public awareness campaigns to encourage 
drivers to use rail or other forms of public transportation. The department has observed a 
large success rate through the use of these campaigns. 

The ConnDOT relies heavily on added work zone enforcement to improve safety 
throughout the work zone’s life. The ConnDOT frequently pays to have officers working 
inside work zones on high volume roadways. The use of added enforcement is defined 
through a state work zone enforcement policy, which outlines an agreement with the state 
police and identifies the activities that officers are to perform while patrolling work 
zones. The primary activity for the first officer is to be present. This officer will not 
enforce the speed limit or write tickets, but rather simply stay at the beginning of the 
work zone with the warning lights on. The second officer is required to stay at the end of 
the construction zone where he/she will act as ticketing or enforcement officer. The 
ConnDOT uses project funds to fund additional enforcement activities, although not all 
projects receive multiple officers. The department has observed benefits of this type of 
enforcement activity, resulting in a permanent agreement with the state police. 

Illinois Department of Transportation7 

The Illinois Department of Transportation (IDOT) considers the impact of work zones as 
part of its pre-programming system planning. An example of this planning is in the 
coordination of corridor projects in the Chicago area. The IDOT will look at the 
construction of parallel corridors or project phasing and space projects so that they are 
not under construction at the same time. This program of long-range planning has 
increased mobility along project corridors, while also reducing safety concerns. Also, as 
part of the system planning, or even later in the project development process, the IDOT 

6 Respondent Brian Castler, Manager, Construction Operations, Connecticut Department of Transportation,

Newington, CT. 

7 Respondent Priscilla Tobias, Policy Engineer, Bureau of Design and Environment, Illinois Department of

Transportation, Springfield, IL. 
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begins to look for projects that can be combined into larger single projects, thus reducing 
the duration of the project and frequency of work zones in a single geographic region. 

After considerable planning, the IDOT then begins the selection of a project delivery 
method. Through the use of current information and traffic modeling, the IDOT selects a 
project schedule and reconstruction work schedule that best fits the local area. To reduce 
congestion, the IDOT is scheduling more nighttime work to take advantage of the lower 
traffic volumes. This includes rural interstate projects, which in the past were not 
considered for this type of construction. The IDOT has also used incentives/disincentives 
such as lane rental and liquidated damages more extensively on interstate projects to 
reduce congestion. The IDOT plans to continue examining additional alternatives for 
future consideration. 

Overall, the IDOT has focused on planning work zone scheduling, lane occupancy 
scheduling, and on observing traffic operations in and around its major metropolitan 
areas. It is the observation of the IDOT that this additional planning has led to improved 
work zone safety and reduced traveler delay throughout the state. These processes have 
also led the IDOT to change rural construction policies to better implement the lessons 
learned from each project. 

Due to a large number of deadly crashes in work zones in 2004, the Illinois legislature 
created a stricter work zone enforcement program. The new Illinois program increases 
work zone speeding fines and progressively increases fines for repeat offenders. The 
legislation also created a video enforcement pilot program, and allows officers to covertly 
enforce speeds by dressing like construction workers. Also created was a wide-spread 
public awareness program with the help of IDOT, the State Patrol, and the Illinois Toll 
Authority. A portion of the fines collected are used to fund the program. 

Indiana Department of Transportation8 

The Indiana Department of Transportation (INDOT) has created a number of policies to 
address project congestion and safety, many of which begin at the preprogramming 
system planning stage. The primary policy used for planning work zone lane occupancy 
is an Interstate lane closure manual. The policy defines the maximum acceptable queue 
length for a work zone and traveler delay costs. Whether to permit a lane closure is based 
on historical traffic volumes. The manual identifies when and where it is acceptable to 
close one or more lanes. Specifically, the policy sets a maximum queue length of one 
mile or a maximum delay time of ten minutes.  

As part of the project programming process, INDOT may examine the use of design-
build as a project delivery method. During final design, the INDOT examines the use of 
different alternative project contracting methods, including incentives/disincentives, A+B 

8 Respondent Carl Tuttle, Operations Field Engineer, Operations Support Division, Indiana Department of 
Transportation, Indianapolis, IN. 
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bidding for contractor selection, and lane rental. The decision to use contractor 
incentives/disincentives is based on user delay or delay cost. These activities are project 
specific, where the INDOT will use historical information and work zone traffic 
operations modeling software (QUEWZ) to predict user delays.  

To help mitigate traffic impacts of work zones, the INDOT uses public awareness 
campaigns and demands management strategies such as carpooling or modified transit 
schedules in more urbanized areas to further reduce congestion. In areas where 
paratransit or transit solutions are not applicable, work zone projects rely solely on 
awareness campaigns to notify the public of work zone delays. Law enforcement is also 
used in the work zone. The INDOT uses state funds to finance off-duty state officers to 
work in construction zones. This account is funded through work zone-related ticketing 
and by additional fines of $0.25 on each moving violation (regardless of where such a 
violation occurs). The pervious year’s ticket revenues generally set the budget for the 
current year’s enforcement program. The primary objective of officers assigned to work 
zones is to write citations in and near the work zone.  

Iowa Department of Transportation9 

With the exception of a few large urban freeway reconstruction projects, the Iowa 
Department of Transportation (Iowa DOT) generally begins considering work zone 
traffic operations and traffic management in the project design phase. The Iowa DOT 
uses incentives/disincentives, liquidated damages, and lane rental on a regular basis to 
reduce the duration of projects and work zone lane occupancy. However, the Iowa DOT 
is currently considering an A+B bidding contractor selection process to further reduce the 
length of construction and, therefore, reduce the duration of work zone-induced 
disruptions. Many of the Iowa DOT’s contracts are relatively small and limit the types of 
alternative contracting methods that can be used. However, the state is looking at 
alternative project sizing policies to increase the opportunity to schedule and phase larger 
jobs to minimize work zone-induced traffic disruption.  

The Iowa DOT has changed their pavement design standard from a 20-year pavement life 
to a 40-year pavement life to mitigate future congestions that may occur due to 
reconstruction activities. Through this change, the Iowa DOT has started to use full-depth 
shoulders and other longer lasting designs that will help reduce future work zone-related 
disruptions. For example, the Iowa DOT is looking at the reconstruction of Interstate 80 
in eastern Iowa and trying to decide how they can schedule and phase the reconstruction 
of the four-lane corridor to minimize the congestion while constructing a new six-lane 
facility. The Iowa DOT is currently investigating the schedule of constructing wider 
bridges and full-depth shoulders along I-80 to relieve congestion during the future 
reconstruction of the corridor. 

The Iowa DOT also collects data through a dense network of Automatic Traffic 
Recorders (ATRs), and these data, along with traffic operations modeling, are used to 

9 Respondent Dan Sprengeler, Traffic Control Engineer, Iowa Department of Transportation, Ames, IA. 
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plan traffic management strategies to mitigate work zone induced congestions and safety 
issues. Although completed during the design phase of the project, this information is 
valuable to the project engineers who can adjust traffic control plans to improve safety 
and reduce congestion. Another information resource that is available to work zone 
traffic management planners is the Iowa DOT crash database. The Iowa DOT has 
employed the use crash location software tools and reporting methods to create an easily 
documented crash location. The state plans to continue its advances in this area, but it is 
currently able to use the information to better evaluate year-end project reviews through 
work zone safety performance. The Iowa DOT is currently using fatal crash frequency as 
a preliminary performance measure for safety. 

The Iowa DOT uses Extra Enforcement in the work zone and uses both the Iowa 
Highway Patrol and local enforcement officers on DOT projects.  Extra enforcement is 
believed to provide safety benefits and the Iowa DOT has required extra enforcement on 
all major projects since 1996.  The Iowa DOT also requires that all pavement repair and 
patching project on the freeway in urban areas is done at night.  

Kansas Department of Transportation10 

The Kansas Department of Transportation (KDOT) is another agency that typically 
begins considering work zone impacts during the design phase of project development. 
Initially, the KDOT attempts to analyze the project and determine a preferred contracting 
method, delivery method, and project phasing to mitigate congestion within the work 
zone. In order to complete these tasks, the KDOT is implementing a policy to guide the 
selection of alternative work scheduling. This policy will include recommendations 
covering full road closures, night work, and alternative phasing. In addition to these 
methods, the KDOT also uses contractor incentives/disincentive methods, such as lane 
rental and interim liquidated damages, and selects contractors based on A+B bidding. 
Once project scheduling, work scheduling, and phasing have been determined, the KDOT 
uses a work zone traffic operations computer model (QUEWZ) to determine the 
maximum queue length for a project. The KDOT will use the computer model to predict 
the minimum number of lanes that must remain open before congestion becomes 
unmanageable. The KDOT then uses this information to begin a public awareness 
campaign to reduce traffic volumes along the corridor. The KDOT has used traffic 
demand strategies, such as public awareness campaigns in urban areas, and has made 
these practices a standard for construction projects. The KDOT has observed that the 
public seems to react favorably to proactive measures.  

10 Respondent Kurt Miyamoto, Traffic Control Engineer, Kansas Department of Transportation, Topeka, 
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Kentucky Transportation Cabinet11 

The Kentucky Transportation Cabinet (KYTC) does not consider work zone impacts until 
the project development is being programmed in the STIP. The KYTC focuses on 
congestion management strategies that reduce queue length in work zones. The KYTC 
has completed some research to determine relationships between average queue lengths 
based on average daily traffic and the number of open lanes. The results of KYTC work 
zone traffic operations research is used in conjunction with a work zone traffic operations 
computer model (Quick Zone) to determine what lane occupancy will be allowed and 
what traffic control is required to maintain a minimum queue. These types of analysis are 
completed early as part of the preliminary design.  

The KYTC also uses a number of work scheduling and phasing methods to reduce 
congestion impacts of construction. The KYTC used full road closures and alternate 
phasing on urban freeway projects, but most of the KYTC’s urban freeway reconstruction 
work is completed as night construction or as weekend construction. This usually 
depends on the type of area (rural/urban). However, more and more of the KYTC’s 
projects tend to use alternatives to conventional daytime construction schedules. The 
KYTC uses the design stage to determine how projects can be better phased and 
scheduled to minimize the overall delay within the region. During detailed design, the 
KYTC examines the contracting methods for the project. The KYTC commonly uses 
contract incentives/disincentives to get projects completed more rapidly, including A+B 
bidding for contractor selection, lane rental, and liquidated damages. The KYTC recently 
completed a design-build project in which the KYTC was able to reduce the total 
construction time. KYTC has conducted a few design-build projects and all were 
considered to be a success by reducing the duration of the reconstruction project.  

Once large urban reconstruction projects are scheduled, the KYTC initiates discussions 
with the largest employers in the impacted area, which sometimes results in 
modifications of the construction schedule, the hours of the day, or days of the week 
when highway capacity is reduced for highway reconstruction. The KYTC also uses 
mitigation strategies, such as encouraging car pooling and the use of public transportation 
when it is appropriate. The KYTC’s observation has been that these strategies do not 
reduce the congestion enough to be used on every project. However, the KYTC does tend 
to use public relation campaigns on a more regular basis with reasonable success.  

Once the work zone is active, a group of engineers drives through a sample of project to 
evaluate traffic operations, adherence to the traffic control plan, and general safety 
performance. Any information obtained during these visual inspections is discussed as 
part of a yearly construction evaluation. These evaluations include project design, traffic 
control, safety performance, and future adjustments to improve the work zones. Although 
each project is not evaluated individually, specific notes from each project are used to 
discuss future changes that may be needed. Most often, the resources are not readily 

11 Respondent Dexter Newman, Division of Construction, Kentucky Transportation Cabinet, Frankfort, 
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available to evaluate each project. On average, the KYTC will evaluate at least 25 
projects per year. The KYTC has used this process to exchange ideas and improve the 
KYTC’s plans as a whole. The KYTC feels that the process, although informal, has been 
very successful. 

Louisiana Department of Transportation and Development12 

The Louisiana Department of Transportation and Development (LDOTD) believes that 
they are in the initial stages of creating a formal program to address planning for work 
zone congestion and safety. The LDOTD has set a goal to reduce crash rates by ten 
percent in work zones each year, but has not yet established goals for congestion as part 
of their work zone-related policy. As part of developing work zone management strategy, 
the LDOTD completes a sequence analysis in which the LDOTD analyzes the sequencing 
of projects within a specific region to assist in the mitigation of congestion. 
The LDOTD has set guidelines for maximum allowable queue length. If there is more 
than a thirty-minute delay, the LDOTD will open additional lanes to accommodate the 
congestion. Due to complaints from the public and members of the legislature, all 
construction in metropolitan areas is completed as night work. The LDOTD has 
considered other alternatives, but uses night work on a regular basis.  

The LDOTD has attempted a number of different contractor incentive/disincentive 
methods and is trying design-build projects. The LDOTD is experimenting with the use 
of design-build on large projects in the hope that it will be more cost effective, but has 
been unable to evaluate the process. The LDOTD also uses A+B and A+B+C bidding for 
contractor selection. The C portion represents state's estimates of lifecycle cost, including 
maintenance and user delays, based on a 30-year analysis period. The C portion tends to 
level the playing field for asphalt and Portland cement concrete paving alternatives (45). 
The LDOTD also uses lane rental fees. The LDOTD plans to continue experimenting 
with strategies to reduce the safety and mobility impacts of work zones until a clear 
policy is created to define the best method for each project.  

The most unique aspect of the LDOTD management strategies for work zones is the 
LDOTD work zone added enforcement strategies. The LDOTD has outlined specific 
duties and evaluation processes for their work zone enforcement activities. The LDOTD 
policy specifies three different activities for added law enforcement patrolling of work 
zone projects. The LDOTD specification for added law enforcement includes police 
presence, police enforcement, and a combination of both activities.  

To evaluate the performance of a work zone, the LDOTD has created a position where 
the LDOTD employee travels to each work zone within Louisiana and evaluates the 
project’s performance. A checklist has been created where the evaluator will document 
the performance of the work zone and identify changes that need to be made to improve 
traffic operations or safety. The completed checklist is given to the project engineer for 
evaluation. The LDOTD attempts to evaluate each work zone after a phase change. The 

12 Respondent Barry Lacy, Construction Division, Louisiana Department of Transportation and 
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LDOTD has discussed completing a more formal postmortem analysis of each project, 
but has no specific plans at this point in time. The LDOTD feels that they are beginning 
to document more work toward a formal evaluation process. 

Maryland Department of Transportation13 

The Maryland Department of Transportation (MDOT) considers congestion and safety 
impacts in preprogram system plans. Initially, the MDOT begins by considering multiple 
projects within a region as part of their system planning and attempt to space in time 
projects impacting the same region to reduce congestion. This consideration is informal, 
but the planners and designers attempt to pinpoint problematic areas and create a 
schedule that will minimize congestion. Due to an increase in work zone fatalities over 
the past year, the MDOT is creating long-range goals and plans for safety in their work 
zones. The MDOT plans to increase the number of projects that are analyzed as part of its 
preprogram system planning to continue to improve safety and congestion.  

During design, MDOT tries to incorporate aggressive construction schedules and 
proactively use contractor incentives/disincentives to reduce congestion impacts within a 
work zone. Currently, the MDOT completes almost 85 percent of its reconstruction work 
at night. Projects not completed at night are in rural areas or where night work is not 
applicable to the situation.  

The MDOT uses A+B bidding to select contractors and uses incentives/disincentives 
such as lane rental. Recently, MDOT delivered a project using design-build to reduce the 
duration of a project. The MDOT tends to use A+B bidding for contractor selection more 
than the other contract incentives/disincentives due to the success they have observed 
with the method.  

Shortly before work zones are open, MDOT starts a campaign to inform motorists so they 
know what to expect and will look for alternative routes. The MDOT has started giving 
free metro bus passes to local residents to encourage them to use transit during 
construction. The MDOT gave out hundreds of free bus passes to commuters during last 
year’s construction season. The MDOT felt that although the program was costly, it was 
successful in increasing the use of the bus system during construction. 

An additional activity that is completed while the work zone is in operation is the use of 
enforcement. The MDOT typically uses one officer on each work zone project. The 
officer stays at the end of the queue with his or her warning lights on. The agreement 
between the department and the police is that the officer is on the site to provide presence 
rather than write tickets. In some recent projects, MDOT has used three officers: one 
serves as the presence officer, and the additional two officers serve as the enforcing or 
ticket-writing officers. MDOT hopes to expand this program to all major reconstruction 
projects over the next five years. 

13 Respondent Terri Tabesh, Traffic Policy and Management Team, State Highway Administration, 
Maryland Department of Transportation, Hanover, MD. 
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The MDOT’s most notable program is its training program for field traffic control 
managers and their resulting work zone management responsibilities. The process 
includes the monitoring of the work zone by a trained field inspector. The MDOT will 
not allow a queue longer than ½ mile or eight minutes of delay. If these thresholds are 
exceeded, the traffic control manager is responsible for adjusting the work zone to allow 
the queue to subside below eight minutes. This traffic control manager is trained to be the 
main instrument in improving safety and congestion. Traffic control mangers undergo an 
additional training course each year that covers work zone design. This training provides 
the traffic control managers with useful tools in reducing work zone congestion and 
improved safety. The manager is a permanent member of the construction site until 
construction is completed. He/she is in charge of continually monitoring the work zone 
area. MDOT also uses a roaming crew that randomly checks construction zones 
throughout the construction season. Typically, the group includes two or four engineers 
who will evaluate each project for safety and consistency. The MDOT has put a great 
deal of effort into developing strong traffic control manager training programs. The 
MDOT plans to continue its training, expand the number of trained traffic control 
managers, and include contractors and enforcement officers.  

Massachusetts Highway Department14 

The Massachusetts Highway Department (MHD) relies on the “twelve-minute rule” to set 
its plans for dealing with work zone congestion. The rule was created based on 
experience and it is a maximum allowable driver delay due to a work zone before safety 
is jeopardized and traveler delay becomes intolerable. The MHD will suspend work 
within a work zone until the problem is eliminated if the threshold is met. This policy 
drives most of the decisions made by the MHD when work zone safety and mobility are 
taken into account when programming projects.  

The MHD will use historical volume information and a work zone traffic operations 
computer modeling (Quick Zone) to predict delays at a location. Through this process, 
the MHD will plan and schedule lane closures to meet the twelve-minute rule. The MHD 
will set the schedule for work zone-related reductions of roadway capacity defining when 
and during what periods the contractor will be able to occupy lanes. Plans may result in 
nighttime work, work during off-peak hours, or may include a full road closure. The 
decision is based on which alternative method can best accommodate the traffic 
throughout the region. 

Other strategies used to meet the twelve-minute rule include contractor 
incentives/disincentives. The MHD has used lane rental and liquidated damages to reduce 
lane occupancy. The MHD has also experimented with design-build to deliver a project 
in a shorter period, which reduces the project’s duration.   

14 Respondent Michael McGrath, Deputy Chief Engineer Construction, Massachusetts Highway 
Department, Boston, MA. 
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Michigan Department of Transportation15 

The Michigan Department of Transportation (MDOT) employs contractor 
incentives/disincentives and alternative project delivery methods to reduce exposure to 
work zone congestion and reduced safety. The MDOT does not set a maximum or 
minimum delay or queue length threshold, but instead all decisions are project specific. 
Once a project is far enough into the design process to have design geometric layouts 
completed, the MDOT designers select traffic control strategies. Project scheduling and 
work scheduling alternatives include full lane closers, nighttime work, and alternative 
project phasing. Designers at the MDOT use a traffic operations modeling software 
developed by the University of Michigan that operates much like QUEZS to estimate 
work zone queuing and delay. This process typically leads to the selection of the most 
appropriate contracting incentive or disincentive methodology. Typically, the MDOT 
uses A+B biding for contractor selection and lane/ramp rental. The MDOT has attempted 
to reduce the duration of projects through design-build, though their satisfaction with it 
has been mixed.  

An additional strategy that drives a number of decisions made by the MDOT is the 
“mixes-of-fixes” program. Depending on the projects, the MDOT examines a 
reconstruction project and determines a strategy that will minimize long-term life cycle 
costs, including user costs due to work zone congestion. This may involve looking at 
longer life designs or examining reconstruction when a maintenance project may fix a 
problem within five to seven years. The possibility of reconstruction is investigated so 
that the same section of roadway does not have to experience a work zone twice.  

The MDOT has also created a program that provides active monitoring of a work zone. 
On specific projects, the MDOT will hire a work site traffic supervisor or consultant who 
will monitor the work zone and make changes, if needed, throughout the life of the work 
zone. This is a pay item on each project, and the MDOT has documented specific tasks 
and requirements. These consultants or supervisors must complete a four-day course and 
must have over 4,000 hours of work zone-related experience to take the course. The 
American Traffic Safety Service Association’s (ATSSA) trained instructors usually 
instruct these courses. Supervisors are typically only used on larger projects, such as 
interstate reconstructions. A training course is generally taught to applicants twelve times 
per year. These supervisors provide constant monitoring and improved safety.  

Minnesota Department of Transportation16 

The Minnesota Department of Transportation (Mn/DOT) does not start considering the 
impacts of work zone until the project is in its design phase. The planning, scheduling, 
and designing of work zones in the Twin Cities metropolitan area are driven by the 
Mn/DOT’s lane closure policy. The lane closure manual specifies the time of day, day of 

15 Respondent Jeff Grossklaus, Highway Development, Michigan Department of Transportation, Lansing,
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the week, and number of lanes of major roadway in the metropolitan area that can be 
closed. A closure is allowed so long as it does not exceed maximum levels of delay and 
queuing. The manual was established through the Mn/DOT’s Traffic Management Center 
and applies to both construction and maintenance activities. The document is in a 
spreadsheet format that allows for easy application by Mn/DOT designers and planners. 
Using the standards for lane closures outlined in the manual, designers will develop work 
zone schedules, project phasing, and traffic management plans which meet the minimum 
requirements of the manual. To further reduce the traffic impacts of work zones, the 
Mn/DOT uses contractor incentives/disincentives. The Mn/DOT has also successfully 
used design-build project delivery to shorten the time to deliver a project, thus reducing 
the safety and mobility impacts of the work zone.  

Missouri Department of Transportation17 

At the Missouri Department of Transportation (MoDOT), for each major project a team 
of construction engineers, design engineers, and planners develops a Traffic Management 
Plan. These major projects are mostly in the Kansas City and St. Louis Metropolitan 
areas. Through the creation of the project Traffic Management Plan, the MoDOT 
determines the best course of action to reduce congestion and improve safety. The 
MoDOT does not set a maximum queue length, but instead sets a goal for minimizing the 
effects of congestion. Throughout this process, the MoDOT considers the upcoming 
construction projects for the year and attempts to plan for multiple projects at the same 
time to minimize the disruption of several separate projects, while looking at parallel 
corridors to relieve congestion. While developing the Traffic Management Plan, the 
MoDOT team considers full road closures, night construction, and alternative project 
phasing. The Traffic Management Plan also drives the selection of contracting options 
used by the MoDOT. The MoDOT uses A+B and A+B+C bidding for contractor 
selection and lane rental on most MoDOT projects. The core team of engineers discusses 
the possible benefits of each alternative in terms of traveler delay costs. The best activity 
is used in the final Traffic Management Plan. 

Once a plan has been determined and the proper course of action is set, the MoDOT uses 
a consulting firm to create a traffic operations computer model of the preliminary plan. 
This computer model allows the MoDOT to modify their plan and gives a basis for their 
public awareness campaigns. A public awareness campaign may be initiated as early as 
three years prior to the construction of a project. The awareness campaign generally 
includes discussions with trucking companies, an analysis of commuting traffic patterns, 
or the purchase of ride share spaces near urban areas. One year prior to the project, the 
awareness campaign will begin relaying information to the public about the upcoming 
project. This will include information about alternative routes the public will have once 
construction begins. The program has been well received in the urbanized areas. Through 
this combination of planning and public information, the MoDOT feels that they are able 
to reduce much of the traveler delay while increasing safety in the work zones. 

17 Respondent Dan Bruno, Statewide Work Zone Coordinator, Missouri Department of Transportation, 
Jefferson City, MO. 
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Nebraska Department of Roads18 

The Nebraska Department of Roads (NDOR) considers work zone traffic management 
during the final design phase of project development. Due to the rural nature of a 
majority of roads, long-term planning is not always required. However, the NDOR begins 
their planning process by determining the proper project scheduling or phasing to 
minimize work zone impacts on traffic. The NDOR schedules full closures or nighttime 
construction to mitigate delays to commuting traffic in the Omaha/Lincoln area. Once the 
phasing and schedule are developed, the NDOR uses contracting strategies to further 
encourage the contractor to reduce the duration of the project or the duration of lane 
occupancy. The NDOR commonly uses A+B bidding for contractor selection and 
contractor incentives/disincentives. Although decisions regarding contracting methods 
are determined as part of the design phase, they assist the NDOR in reducing congestion 
in work zones throughout the state. Also, as part of the design phase, the NDOR 
considers the design life of the project. Specifically, the NDOR will consider full-depth 
shoulders and longer lasting concretes to extend the life of a pavement. The NDOR also 
uses maintenance activities as a short-term solution until a route can be completely 
reconstructed. 

Once the project is underway, the NDOR uses a team of safety engineers to evaluate the 
operation and safety of work zones. These engineers evaluate half of the construction 
work zones each year. In most cases, the project manger will lead the evaluation team 
when it is evaluating his/her project’s work zone. In other instances, the district engineer 
may lead the evaluation team. This team of engineers will rate each district’s ability to 
maintain a work zone and then provide the district with a measurable standard to improve 
work zone management strategies on future projects. 

New Hampshire Department of Transportation19 

The New Hampshire Department of Transportation (NHDOT) considers a project’s work 
zone-induced congestion and the impacts on safety during the design phase. In general, 
one lane can handle 1,500 vehicles per hour, and any additional vehicles create 
congestion. Using 1,500 vehicles per hour as a rule-of-thumb provides the NHDOT with 
a threshold for targeting work zone locations with higher hourly volumes. In cases where 
the threshold is exceeded, the NHDOT considers alternative phasing or schedules to 
mitigate the effects of congestion. The NHDOT considers night work, full closure, and 
combining phases as part of the project design. Once a schedule and phasing have been 
selected, the NHDOT selects contracting methods to encourage the contractor to further 
reduce the impacts of the work zone. The NHDOT has used A+B bidding for contractor 
selection and lane rental and is satisfied with these methods.  

Once a work zone is operating, the NHDOT uses police to monitor traffic on all urban 
interstate projects and on as many additional projects as the budget allows. The NHDOT 

18 Respondent Wallace Heyen, Signal and Marking Engineer, Nebraska Department of Roads, Lincoln, NE. 
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requires the officers to stay closer to the beginning of the work zone and to minimize any 
ticketing or enforcement activities. It is the NHDOT’s observation that when officers 
begin enforcing the law, the officers tends to spend little time in the work zone. The 
officer’s primary responsibility is to be a part of the work zone’s traffic control. The 
enforcement or presence is paid directly to the state or local police by the NHDOT. The 
state police or local police are reimbursed directly. The locations are selected by the 
roadway functional classification where the routes in larger cities, routes with higher 
volumes, or routes with higher speeds will receive the majority of the funding for 
enforcement. 

New Jersey Department of Transportation20 

The New Jersey Department of Transportation (NJDOT), as part of long-range systems 
plans, uses a traffic operations group to analyze construction projects so that corridors in 
the same regions are not affected at the same time. The NJDOT considers known county 
and municipal projects as part of this process. The NJDOT has observed that the public 
prefers construction to be completed as soon as possible, no matter what the effects of the 
work zone may be. The State of New Jersey, including NJDOT, is devoting resources to a 
program called “Fix-it-First.” Fix-it-First focuses on identifying key infrastructure assets 
needing reconstruction through coordinated planning of several state agencies (46). 
Repairing these assets should improve the competitiveness of the region and enhance the 
quality of life. As part of the Fix-it-First program, the NJDOT has been asked to 
reconstruct/improve key transportation assets, which have placed pressure on the 
department to deliver and complete projects in urban areas. 

As a result of the Fix-it-First program, the NJDOT is receiving pressure to more quickly 
deliver these time-sensitive projects. To accomplish this, the NJDOT has delivered 
projects using the design-build method. To reduce the impact of work zone-related 
congestion, the NJDOT uses night closures and full closures. The NJDOT has used 
contracting methods to expedite project delivery, including A+B bidding for contractor 
selection and lane rental. 

During reconstruction, the NJDOT attempts to maintain all lanes through the work zone 
whenever possible. When this strategy is not possible, the NJDOT uses benefit-cost 
analysis based on changes in user delay and increased costs of construction to avoid 
occupying lanes or to create diversion routes when developing the traffic control plan. 
This is completed through a manual method developed by the NJDOT. 

The NJDOT also uses demand reduction strategies to reduce congestion. The NJDOT 
initiates this process soon after an environmental document is completed to broaden the 
scope of the strategy. Most of the NJDOT’s strategies are completed through the state 
transit authority. Through public awareness campaigns, the NJDOT targets drivers 
throughout the corridor and sponsors activities to shift the public to public transit 
systems. The NJDOT attempts to discuss the project with many groups and the public 

20 Respondent Patricia Ott, Traffic and Safety Engineer, New Jersey Department of Transportation, 
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prior to the construction to provide them with a solid understanding of what to expect and 
with opportunities to plan for alternatives to minimize the delays they might experience. 

New York State Department of Transportation21 

The New York State Department of Transportation (NYSDOT) considers congestion and 
safety primary goals that must be addressed at the earliest planning stages. Many 
strategies relate to actions and policy goals set by the NYSDOT to relieve work zone-
caused congestion and safety issues. Specifically, the NYSDOT attempts to schedule 
projects so that multiple projects do not impact the highway network in the same region 
at the same time. The NYSDOT attempts to maintain Level of Service E or better in 
urban areas. This process has been institutionalized in the NYSDOT’s planning and 
design process. The NYSDOT completes a process to analyze the sequence or phasing of 
projects to minimize the work zone safety and congestion impacts. The intensity of the 
planning effort varies with the needs of each corridor. The NYSDOT does not set 
statewide standards; rather, each project is evaluated based on specific traffic volumes 
and the number of available lanes. 

On high-volume highways, the NYSDOT has set restrictions on when lanes can be 
closed. The NYSDOT relies heavily on night construction in their most urbanized areas. 
If the NYSODT cannot meet the project goal of Level of Service E for traffic flow with a 
traditional schedule, the NYSDOT considers alternative schedules, such as nighttime 
work or full road closures.  

The NYSDOT attempts to group work zone projects as part of their preprogramming 
system planning. During the last year’s construction season, the NYSDOT grouped a 
number of smaller projects and closed a four-lane, high-volume expressway for two 
weeks and detoured traffic. Within the two weeks, the entire project was completed and 
traffic was restored. The public was very accepting of the process and was pleased with 
the shortened construction. The NYSDOT tends to rely on better planning and scheduling 
of projects to minimize congestion and delays. This starts with network-level project 
scoping to avoid conflicting projects during the same time period and with project-level 
planning to identify opportunities to avoid conflicts. Then, at the design phase, it involves 
investigating alternatives for phasing projects and scheduling work so that congestion is 
minimized. 

North Carolina Department of Transportation22 

The North Carolina Department of Transportation (NCDOT) uses their traffic control 
plans created during design to address work zone congestion and safety concerns. 
NCDOT has experimented with delivering projects using design-build methods to shorten 
the duration of projects, and it looks for opportunities to combine several projects into 
one to minimize work zone-related impacts. Generally, the NCDOT relies on the careful 

21 Respondent Charles Riedel, Traffic Engineering and Highway Safety, New York State Department of 
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development of traffic control plans to minimize the impacts of work zone-induced 
congestions and crashes. As a standard, for each traffic control plan, the NCDOT uses a 
maximum queue length of two miles to govern when and where it can allow lane closures 
and restrictions. After 50 percent of the traffic control plan is completed, the NCDOT 
discusses the project with designers and planners to determine the contracting method 
that best reduces congestion and improves safety. 

The contracting methods that the NCDOT is using has changed due to recent 
modifications to the NCDOT’s risk management policy, which allows them to use more 
detours and full lane closures to reduce exposure to legal liability. The NCDOT 
determines possible risks of construction projects and determines the appropriate 
activities to minimize the risks.  

Once the traffic control plan is finalized, a contracting method is selected to again reduce 
congestion and improve safety. The NCDOT typically decides within twenty-four months 
of construction which methods the project will use. The NCDOT has used A+B bidding 
for contractor selection, lane rental, and other incentives/disincentives to reduce lane 
occupancy and work zone-related restriction. The NCDOT determines if other mitigation 
efforts are needed on a case-by-case basis.  

Ohio Department of Transportation23,24 

The Ohio Department of Transportation (ODOT) routinely combines projects on routes 
or completes projects in different years to minimize congestion in high-volume corridors. 
The ODOT does not have set goals for safety or congestion; rather, it attempts to 
minimize the safety and congestion impacts of work zones on a project-by-project basis. 
Congestion/safety issues of work zones are considered during the project development 
stages of the project development cycle. The ODOT considers congestion goals to be a 
function of the number of lanes available to provide sufficient capacity in the work zone. 
Safety goals concerning work zone crashes are established at the beginning of a project’s 
construction. Historical crash frequency in the same section before the work zone is used 
as a baseline crash frequency. It is an ODOT’s objective to not increase the number of 
crashes during work zone operation when compared to the baseline (without the work 
zone). The ODOT follows a six-step process in which they analyze when a route can be 
closed and what queue lengths are acceptable. The six-step process is presented below.  

1.	 Select segment of freeway to be analyzed. 
2.	 Determine segment characteristics—driver type (urban/rural), terrain type, and 

number of available lanes. 
3.	 Determine a traffic volume calculation method to be used from the list presented 

below, ranked in order of priority: 
•	 Method A—Automatic Traffic Recorder (ATR)—Actual Hourly Counts 

for Section: the ATR is located in the segment  

23 Respondent Dave Holstein, Office of Engineering, Ohio Department of Transportation, Columbus, OH. 
24 The Ohio Department of Transportation is also the subject of a more thorough discussion in the next 
chapter. 
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•	 Method B—ATR—Hourly percentages to distribute the traffic throughout 
the day: the ATR is upstream or downstream of the segment on the same 
route 

•	 Method C—Hourly percentage to distribute the traffic throughout the day 
from a closed ATR applied to Average Annual Daily Traffic (AADT) 
estimates: the ATR is on a different route but has similar traffic 
distributions 

•	 Method D—AADT using statewide distribution  
4.	 Select work zone lane capacity from a pre-calculated table based on the truck 

percentage and terrain for the freeway segment. The table identifies capacity of a 
work zone with a defined number of lanes left open given the percentage of trucks 
in the traffic stream and the terrain. 

5.	 Determine hourly closure volumes—if volumes exceed work zone capacity, no 
closure is permitted. 

6.	 Define district comments (i.e., if there is a Bengal's game, no road closure will be 
allowed for two hours before and two hours after the game). 

The ODOT commonly schedules work at nighttime on high-volume routes and uses other 
alternative work schedules to reduce congestion. The ODOT has created a flow chart 
outlining the steps to be followed when conducting alternative analysis for work traffic 
control alternatives. 

The ODOT routinely utilizes incentives/disincentives to reduce the work zone impact 
imposed on traffic. The use of incentive/disincentive contracting methods has become the 
norm. The ODOT is expanding the use of innovative contracting. Through their planning 
process they are identifying projects or parts of projects where innovative contracting has 
the most potential for reducing the impacts of work zones. 

The ODOT is very proactive in its planning activities and has one of the most proactive 
programs for identifying deficiencies, for identifying strategies for relieving deficiencies, 
and for implementing planned strategies. 

Oklahoma Department of Transportation25 

The Oklahoma Department of Transportation (ODOT) uses the slogan “get in, get out, 
and stay out” as its policy on work zone lane closures. This policy drives a great deal of 
the ODOT’s decisions in their early project planning processes. To reduce the frequency 
between reconstruction projects, the ODOT has adopted a pavement design life of 30 
years. Interstates and interstate design standard routes are completed with full depth 
shoulders, and bridges are widened during reconstruction to keep shoulder lanes open 
when crossing the bridge and thereby reducing congestion on future reconstruction 
projects. Most of the ODOT’s new projects include longer lasting materials to extend 
pavement life. These design standards affect the planning decisions made on each project. 

25 Respondent Red Miller, Assistant Division Engineer, Oklahoma Department of Transportation, 
Oklahoma City, OK.  
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The ODOT bases the decision to use longer lasting design on reduced future user delay. 
When developing the traffic control plan during design, the ODOT considers night 
construction, full closures, and other scheduling alternatives to determine the lowest cost 
to the driver. This is also true when the ODOT is deciding on a contracting method. 
Typically, the ODOT will select from A+B or A+B+C bidding for contractor selection, 
lane rental, and other incentives/disincentives for their construction projects. The C 
component in A+B+C bidding consists of a maximum time limitation on project 
milestones. The ODOT has found that these methods create incentives for the contactor 
to find innovative ways of reducing lane occupancy. 

After the final design for the project has been completed, the ODOT focuses on the 
previous experience of the project engineer to develop plans for congestion mitigation. 
Although modeling is used early in the process, project engineers rely on personal 
knowledge to define congestion mitigation strategies for the project.  

In each district, a resident engineer is in charge of the district’s annual work zone review. 
The review is a report that takes information gained from visits to each work zone and 
creates a lessons learned discussion to improve future projects. This report is submitted to 
the division traffic engineer for final review.  

After recent fatalities that occurred in flagging operations, the ODOT has used the 
Wizard CB Alert System with tremendous success. The wizard warns approaching 
drivers (predominately truck drivers) through a warning over the CB radio (for more 
information see the source (47)).  

Oregon Department of Transportation26,27 

The Oregon Department of Transportation (ODOT) starts planning for work zones very 
early as part of its long-range statewide network development and policy plan. The 
ODOT has recently created a position for a Statewide Mobility Manager to analyze 
delays and impacts on project corridors and statewide levels due to the large number of 
construction work zones in the next eight to ten years in Oregon. The central focus of the 
new Mobility Program is to minimize the delay to the general public and commercial 
vehicles on the major Interstate and on non-freeway corridors crossing the state. Oregon 
outlines their goals to reduce congestion and delay in their 1999 long-range Oregon 
Highway Plan. The long-range plan documents policies that emphasize the efficient 
management of the highway system to increase safety and to extend highway capacity, 
partnerships with other agencies and local governments, and the use of new techniques to 
improve road safety and capacity. There are limited specific references to work zone 
delay in the long-range transportation plan. 

26 Respondent Scott McCanna, Traffic Control Plan Engineer, Oregon Department of Transportation, 

Salem, OR. 

27 The Oregon Department of Transportation is also the subject of a more thorough discussion in the next

chapter. 
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From a safety standpoint, the ODOT’s goal is to maintain the number of fatalities in work 
zones at or below ten per year through the year 2010. ODOT has outlined a number of 
performance measures and concerns in a document entitled “2003 Work Zone Safety 
Performance Plan.” The ODOT has created a safety action plan that includes work zone 
crashes as part of the overall safety plan within the ODOT.  

The ODOT uses a very simple spreadsheet based on the Highway Capacity Manual to 
determine the required number of open lanes needed for each work zone. As a part of the 
ODOT’s Transportation Improvement Program (TIP), Traffic Demand Management 
(TDM) strategies are discussed and proposed at the project planning and preliminary 
project design stages of project development. Corridor Studies, Interchange Refinement 
Plans, and Strategic Development plans recommend the inclusion of TDM strategies to 
optimize the use of the current infrastructure. 

Each project during the preliminary engineering phase is subjected to a work zone traffic 
analysis that helps determine lane closure restrictions and hours of operation. This 
information is used to develop the construction staging plan and schedule. At the ODOT, 
the key task of the Traffic Control Plans Designer is to use the work zone traffic analysis 
data combined with the construction schedule, type of work, terrain, season, available 
alternative routes, and economic-political influences to determine the best course of 
action. The ODOT states that economics definitely come into play in terms of perceived 
user delay costs or impacts to industries, although very little formal reporting is 
developed. The most common comparison is the scenario of the short-term full closure 
versus the lengthy, staged construction under limited lane occupancy. Over the last 
couple of years, the ODOT has begun delivering projects using design-build project 
delivery. They have also used A+B, A+C, and A+B+C bidding to select contractors 
under conventional design-bid-build project delivery. The ODOT has observed mixed 
results with these types of contracts. The ODOT observed that while they tend to save 
some time in the overall duration of the project, the project seems to be a bit more 
expensive to both develop and construct. Another component the ODOT is more 
frequently including in their highway construction projects is the use of the 
incentive/disincentive clauses for accelerated construction. These clauses have proven 
very advantageous in getting critical work completed in a shorter period of time. While 
this method is understandingly more expensive, it also carries the disincentive component 
which acts like a fine assessed to the contractor should they miss a particular deadline. So 
far, incentives paid out to contractors for these types of contracts have outweighed 
penalties paid in. 

Pennsylvania Department of Transportation28 

The Pennsylvania Department of Transportation (PennDOT) has been making more 
proactive use of work zone traffic operations modeling (Quick zone) in measuring the 
impact of work zones. The results of Quick zone analysis drive the decisions regarding 
how much and what types of traffic mitigation strategies are needed, restrictions on work 

28 Respondent Arthur Breneman, Traffic Engineer and Operations, Pennsylvania Department of 
Transportation, Harrisburg, PA. 
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zone lane occupancy, and types of contract incentives (48). The PennDOT has also been 
making use of real-time monitoring of traffic through traffic management center 
surveillance systems and through portable trailer cameras to actively monitor the work 
zone and congestion. Any problems observed through the intelligent technology systems 
by the management centers are directed to the project inspector for evaluation. This real 
time process allows the PennDOT to quickly adjust the traffic control plan to improve 
safety and congestion. 

In addition to ITS technology, the PennDOT works with law enforcement to monitor the 
relative safety of work zones. The Pennsylvania State Police submits copies of work zone 
crash reports to the district office on a weekly basis. Staff in the district office analyze 
any severe or reoccurring accidents within the week. The crash reports are also given to 
the project inspector for further investigation and, based on these reports, the project 
engineer can modify the traffic control plan. The goal is to achieve an almost real time 
adjustment to the traffic control to improve congestion and safety concerns. 

The PennDOT uses additional enforcement on a number of projects each year. They pay 
for enforcement with project funds that are typically set in the planning phase of the 
project. The officers are told through an agreement to float with the queue or to perform a 
presence patrolling. This activity was selected because, when officers are writing tickets, 
they are not always visible to the public.  

The PennDOT also uses a collision database to analyze annual work zone crash data. The 
PennDOT then uses this information to determine safety benefits of different traffic 
control plans. This information is then given to designers and planners for consideration 
in future construction projects. 

South Dakota Department of Transportation29 

The South Dakota Department of Transportation (SDDOT) initially explained the rural 
nature of many of the state’s projects and stated that many activities to reduce congestion 
are not always needed. However, after completion of the survey, it was observed that the 
SDDOT does apply proactive strategies to relieve congestion on their construction 
projects in urban areas or along heavily trafficked intercity routes. South Dakota has 
experimented with design-build method to shorten the duration of a major urban 
interstate reconstruction project. 

A large portion of the SDDOT’s traffic control planning is completed during the project 
design, where the designers consider the length of the work zone area, the delay imposed 
on motorists traveling through the work zone, and the maximum queue length of vehicles 
waiting to travel through the work zone. The SDDOT attempts to keep delay under 10 to 
15 minutes. To meet this goal, the SDDOT uses night work, as well as full road closures 
with detours. The SDDOT also uses alternative contracting methods, such as A+B 
bidding, for contractor selection, lane rental, and other incentives/disincentives. The 

29 Respondent John Adler, Traffic Operations Engineer, South Dakota Department of Transportation, 
Pierre, SD. 
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SDDOT uses incentives/disincentives to assist in accelerating the progress of projects, 
especially on interstate projects. The SDDOT considers congestion as part of the design 
phase and attempts to mitigate the effects. Although most projects are rural, the SDDOT 
has taken a proactive approach to reducing congestion and improving safety throughout 
the state. 

Tennessee Department of Transportation30 

The Tennessee Department of Transportation (TDOT) identifies locations throughout 
Tennessee that are considered choke points. The TDOT uses a long-range plan to target 
these areas and improve mobility as funds become available. The process also 
incorporates safety through a goal set by the TDOT to reduce crashes in work zone areas 
by 10 percent over the next five years. 

A secondary policy set by the TDOT was to set volume maximum thresholds for lane 
closures. Through these standards, the TDOT determines the required number of lanes 
before congestion reaches unacceptable levels. The TDOT also uses these maximum 
allowable queue lengths in alternative phasing and construction hours.  

To mitigate congestion and avoid closures resulting in unacceptable delays, the TDOT 
uses nighttime work and investigates alternative phasing. Also, the TDOT uses A+B 
bidding for contractor selection, lane rental, and other incentives/disincentives on 
construction projects to reduce the duration of work zones and lane closures.  

Texas Department of Transportation31 

The Texas Department of Transportation (TxDOT) also has a program to identify 
bottleneck areas that may require additional highway capacity. The TxDOT has special 
funding to relieve bottlenecks through capacity expansion. Through this program, the 
TxDOT is working on reducing project delivery time by 15 percent over the next five 
years. The TxDOT is specifically looking at design-build methods and contractor 
incentives/disincentives to achieve this objective. Thus, the TxDOT evaluates every 
project to determine how the project’s duration can be shortened. It is the TxDOT’s goal 
to create project guidance that will help them select the most preferred project delivery 
strategy. The TxDOT has created a number of preliminary documents with the hope to 
eventually develop a more comprehensive and long-range planning system to move 
projects more quickly through the project delivery process. The TxDOT wants to create a 
plan that will be easily implemented by all of the districts over the next five years.  

30 Respondent Mark Holloran, Director of Construction, Tennessee Department of Transportation, 

Nashville, TN. 

31 Respondent Doug Skowronek, Traffic Operations Department, Texas Department of Transportation,

Austin, TX. 


48




Virginia Department of Transportation32,33 

The Virginia Department of Transportation (VDOT) addresses congestion and safety 
during the project programming process. Recently, the VDOT has observed that the 
public realizes the advantages of full road closures and night work. The public seems to 
prefer full road closures to get the route back open as soon as possible. The VDOT has 
used this information along with alternative contracting methods to reduce traveler delay 
costs. The VDOT is using A+B bidding for contractor selection, lane rental, 
incentives/disincentives, and design-build project delivery to speed-up the project 
delivery process. The design-build projects, although limited, have gone surprisingly 
well, and the VDOT hopes to expand them in future years. Through the use of each 
contracting method, the VDOT observes reduced construction duration and a satisfied 
public. 

The VDOT has developed an extensive work zone evaluation process. The VDOT uses a 
work zone checklist that the project engineer completes daily to monitor and evaluate the 
work zone. The checklist utilizes a point system to give a score to both the VDOT and the 
contractor on the performance of the traffic control plan. The checklist includes an 
eleven-point documentation of the work zone’s activities. After completion, the checklist 
is discussed with the resident engineer, contractor, and project inspector. The evaluations 
are then sent to the VDOT headquarters for further evaluation. These evaluations have 
led to changes in work zone design standards and adjustments in future projects.  

Wisconsin Department of Transportation34 

The Wisconsin Department of Transportation (WisDOT) uses traffic control polices and 
lane closure policies to improve congestion and safety in work zones. The WisDOT has 
created a lane closure policy that uses a threshold of 30 minutes for a maximum delay 
and/or a maximum queue length of 2 to 3 miles depending on the average daily traffic 
and facility type. The WisDOT observes that the typical capacity for one lane at a lane 
closure is 1,500 to 1,600 vehicles per hour. The capacity of a lane following a lane 
closure was set through a combination of experience and modeling. The WisDOT has 
used this value to create a traffic control policy. 

Part of the WisDOT’s traffic control policy is to evaluate the type of contract to be used 
at 30 to 60 percent completion of the design. The WisDOT selects from lane rental, 
incentives/disincentives, and recently has used A+B bidding for contractor selection. The 
WisDOT has used these alternatives to mitigate congestion and delay.  

32 Respondent David Rush, Transportation Engineering Specialist, Virginia Department of Transportation,

Richmond, VA.

33 The Virginia Department of Transportation is also the subject of a more thorough discussion in the next

chapter.  

34 Respondent Tom Notbohn, Bureau of Highway Operations, Wisconsin Department of Transportation,

Madison, WI. 
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The WisDOT does use extra police enforcement in work zones. The cost of added 
enforcement is paid from project funds. The largest difficulty with this use of 
enforcement is finding officers to work overtime or additional hours. The WisDOT 
chooses where added enforcement is needed, but does not provide training and does not 
prescribe how the officers will patrol the work zone. The WisDOT relies on the 
enforcement officer to write citations and maintain an enforcement presence in the work 
zone. 

After the completion of specific projects, the WisDOT completes a short informal 
evaluation process. This evaluation generally relies on the experience of the onsite 
engineers to convey concerns or lessons learned from the project. This information is 
then used to improve future projects. 
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CHAPTER 4. STATE CASE STUDIES 

The interviews of thirty individuals at thirty State Transportation Agencies (STAs) 
regarding their work zone practices contained short descriptions of what each state is 
doing during the Project Development Process to plan, design, develop, monitor, and 
evaluate work zone traffic control. Often, the results of the interviews were defined by 
the experiences of the respondent. In other words, the respondents may have been able to 
intimately describe the portion of the process they are responsible for, while unable to 
fully describe the entire process. Although the short descriptions are useful, illustrating 
that many states are attempting various strategies to reduce congestion and improve 
safety in work zones, understanding the means being used to carry out specific strategies 
requires a more thorough investigation of STA processes. 

Based on the survey results, the project advisory committee selected the STAs in Ohio, 
Virginia, and Oregon for further investigation. This chapter presents a case study of each 
state’s work zone procedures. The information contained in each study was obtained 
through conversations with several contacts at each STA, as well as through a review of 
internal documentation acquired from those contacts. An attempt was made to limit these 
studies to a manageable level of detail; therefore, some details the STAs feel are 
important may have been omitted from this review. 

Ohio Department of Transportation (ODOT) 

The Ohio Department of Transportation (ODOT) was selected for detailed study because 
they have developed and successfully implemented a comprehensive Project 
Development Process (PDP), which effectively incorporates work zone planning and 
management. ODOT’s Maintenance of Traffic (MOT) Policy was implemented in 2000 
to address work zone impacts (safety and mobility) throughout the various stages of 
project development on all Interstate and freeway projects. The ODOT MOT policy 
requires that practitioners (1) assess the potential impacts of work zones during project 
planning, (2) provide early identification of potential “red flag” issues, (3) select and 
execute a TMP which maximizes traffic safety and minimizes traffic delay in work zones, 
(4) analyze historical and real-time work zone crash data to manage and improve work 
zone safety, (5) perform process reviews, and (6) receive training appropriate to the job 
description of each individual. This case study describes how the ODOT MOT policy is 
carried out. 

ODOT districts are responsible for executing the MOT policy for projects in their 
respective regions. Each District Deputy Director (equivalent of a district engineer) 
appoints a District Work Zone Traffic Manager (DWZTM) who is responsible for 
coordinating and monitoring all projects that may impact traffic flow on Interstates and 
multi-lane divided highways within their district. This individual has many duties that 
will be discussed throughout this case study. 
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Depending on project size, complexity, and/or potential environmental impact, ODOT 
projects are first categorized as minimal, minor, or major. Minimal projects are defined as 
transportation improvements generated by traditional maintenance activities. Minor 
projects are defined as transportation improvements that are generally located on an 
existing alignment and may include only slight alignment adjustments. Finally, major 
projects are defined as transportation improvements which are expected to (1) have a 
significant impact on the highway’s public access, level of service, traffic flow, mobility 
patterns, or mode shares; (2) require substantial right-of-way acquisition; (3) involve a 
high degree of public controversy; and/or (4) require a substantial financial investment to 
complete all aspects of project development. As soon as the project classification has 
been assigned, the PDP can begin. It is recommended that the project classification be 
revisited at the conclusion of planning activities to determine if it is appropriate to 
continue using the original classification. It is crucial that any classification change be 
made as early in the process as possible to allow all subsequent project development 
activities to proceed accordingly. Table 4.1 presents a side-by-side comparison of the 
PDP for all three project categories. Having a well-documented PDP, where all offices 
involved understand where and when they are to engage, is a major key to ODOT’s 
effectiveness in managing work zone impacts. The steps of the major PDP are described 
herein, highlighting where, when, and how work zones are considered. 

Table 4.1. Project classifications and corresponding processes (49) 
Minimal Minor Major 

STEP 1 – Develop Purpose and STEP 1 – Work With Stakeholders to 
Need Understand Problems, Needs, and Goals 

STEP 2 – Conduct Research and 
Technical Studies 

STEP 1 – STEP 2 – Determine Scope, STEP 3 – Identify and Evaluate 
Determine Scope, Schedule, and Budget Conceptual Alternative Solutions

Schedule, and 
Budget 	 STEP 4 – Develop Strategic Plan 

STEP 5 – Develop Conceptual 
STEP 3 – Perform Environmental Alternatives
Analysis and Preliminary STEP 6 – Develop Feasible Alternatives
Engineering STEP 7 – Develop Preferred Alternative 

STEP 2 – Develop 

Stage 3 Design 


STEP 4 – Prepare Environmental 
Clearance and Develop Stage 1 STEP 8 – Prepare Environmental 

Design Clearance and Develop Stage 1 Design 

STEP 5 – Develop Stage 2 Design STEP 9 – Develop Stage 2 Design 
STEP 6 – Complete Right-of-Way STEP 10 – Complete Right-of-Way Plan 
Plan and Begin Acquisition and Begin Acquisition 
STEP 7 – Develop Stage 3 Design STEP 11 – Develop Stage 3 Design 

STEP 3 – Prepare STEP 8 – Prepare Final Plan 
Final Plan Package Package STEP 12 – Prepare Final Plan Package 

STEP 4 – Award STEP 9 – Award Contract STEP 13 – Award Contract Contract 
STEP 5 – 

Construct Project STEP 10 – Construct Project STEP 14 – Construct Project 
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PDP for Major Projects—Steps 1 & 2 

The objectives for Step 1 of the PDP for major projects include (1) defining the study 
area, (2) assembling an all-inclusive list of stakeholders who may be impacted by or have 
a need to know about the highway improvement project, and (3) developing a Public 
Involvement Plan (PIP). First, the study area is defined based on input from ODOT 
technical staff and consultants. The study area must be large enough to include all areas 
that contribute to the transportation problem as well as all areas that may be involved in 
solving the problem, including any detour routes that may potentially be used during 
construction. The study area is then refined using input received from stakeholders. 
Stakeholder involvement is essential during every step of the major PDP. Stakeholders 
provide information and offer a unique perspective in identifying the transportation 
problem and what changes or improvements are needed to have a successful project. 
ODOT’s “Public Involvement Guide” outlines how to identify and involve stakeholders 
and how to develop and implement a PIP for a major project. This process is dependent 
on the type, length, and duration of the planned construction project as well as the 
demographics of the study area. 

To achieve the Step 1 objectives, it may be necessary to simultaneously begin some Step 
2 activities. Step 2 of the PDP includes collecting, analyzing, forecasting, and 
documenting a broad range of transportation conditions within the study area. Base maps 
of the study area are developed to show the locations of existing transportation facilities, 
all possible detour routes, and the project’s logical termini. During Step 2, an “Existing 
and Future Conditions Report” is prepared which documents the data collected, all 
analyses conducted, and the existing and future expected conditions in the study area. 
However, the most important product from Step 2, in regard to work zone impacts, is a 
“Red Flag Summary Report.” “Red Flag” locations are areas of concern within the study 
area that could potentially cause revisions to the anticipated scope of work, the proposed 
project development schedule, or the estimated project budget. A section of this summary 
is dedicated to maintenance of traffic issues in work zones and is shown in Figure 4.1. 
This MOT Red Flag summary allows ODOT to begin considering the potential impacts 
of work zones during project planning. Finally, Step 2 concludes with the composition of 
a draft “Purpose and Need Statement.” This document summarizes all Step 2 activities 
and serves as the primary criteria used to identify, evaluate, and eliminate advance 
planning level conceptual alternatives. It is revised during Step 4 of the PDP and is used 
in Step 6 to assess feasible design alternatives. 

PDP for Major Projects—Steps 3 & 4 

The planning study to develop conceptual project alternatives takes place during Steps 3 
and 4 of the PDP. The recommended alternative(s) from this planning study are general 
conceptual alternative solutions. The specific alignment, roadway design, and 
construction details of the recommended solutions do not begin to be considered until 
Step 5 of the PDP when the conceptual alternatives begin to be further developed. 
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Figure 4.1. ODOT’s Red Flag Summary for maintenance of traffic (50) 
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During Step 3 of the PDP, all reasonable conceptual alternative solutions to the 
transportation problem are identified, discussed, and evaluated. The alternative evaluation 
criteria must be directly tied to the project goals and objectives identified by the 
stakeholders in Step 1 and the draft “Purpose and Need Statement” written in Step 2. The 
final documentation from Step 3 should recommend a conceptual alternative solution or a 
narrowed list of solutions to be considered for further evaluation and describe how those 
decisions were reached. 

Step 4 of the PDP involves developing a “Strategic Plan” or a full “Planning Study 
Report.” The determination of whether to do a Strategic Plan or a Planning Study Report 
is based on legal and environmental requirements for advancing the project. This 
documentation describes the recommended design concept and scope and establishes the 
“Funding, Timetable, and Project Delivery Strategy,” which may require the project be 
divided into “sub-projects.” This is where construction phasing may start to be 
considered. 

PDP for Major Projects—Step 5 

Step 5 of the PDP is where the recommended conceptual alternative from Steps 3 and 4 
begins to be further developed. During this step, the project team uses the study area base 
map developed in Step 2 to locate and design the alignments of preliminary corridors 
between project termini. In developing these corridors, the goal is to avoid and/or 
minimize as many design and environmental “Red Flags” as possible, including those 
identified in Figure 4.1. Once these preliminary corridors are developed, the advantages 
and disadvantages of each corridor are identified in a comparative matrix to provide a 
quantitative basis for selecting a few (typically 2 or 3) to be further analyzed in Step 6. 
Step 5 concludes with the composition of a “Conceptual Alternatives Study.” This 
documentation includes the “Strategic Plan” developed in Step 4 as well as a complete 
description of the preliminary corridors selected for further analysis. 

PDP for Major Projects—Step 6 

During Step 6 of the PDP, an “Assessment of Feasible Alternatives” is conducted. The 
purpose of this assessment is to evaluate and compare each corridor selected in Step 5 
based on their potential environmental and design consequences. Different design 
alternatives within each corridor are examined to determine which one minimizes 
impacts within the corridor, while meeting the project’s needs to the highest degree 
possible. This evaluation provides the basis for recommending a “preferred alternative” at 
the beginning of Step 7. The environmental component of the “Assessment of Feasible 
Alternatives” is described in ODOT’s Environmental Process Manual. A detailed list of 
the design components, which must be addressed in the “Assessment of Feasible 
Alternatives,” is provided in ODOT’s Location and Design Manual. One of these items is 
maintenance of traffic. ODOT conducts a Maintenance of Traffic Alternative Analysis 
(MOTAA) to address maintenance of traffic issues during the “Assessment of Feasible 
Alternatives.” The MOTAA is described in detail in the following section. 
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Maintenance of Traffic Alternative Analysis (MOTAA) 

As part of the “Assessment of Feasible Alternatives,” a MOTAA must be performed, 
submitted for review, and approved for any projects following the major PDP. The goal 
of the MOTAA is to analyze the projected impacts on the traveling public that may result 
from the implementation of a work zone. The purpose is to determine which feasible 
alternative minimizes work zone impacts so that this information can be taken into 
account when conducting the “Assessment of Feasible Alternatives.” It is not the intent of 
the MOTAA to require a detailed design of each alternative’s work zone. Instead, it is 
intended to identify and compare any major potential functional faults associated with 
common work zone layout alternatives. The MOTAA is accomplished by examining each 
work zone layout alternative for the presence of the potential work zone constraints listed 
in Table 4.2. Where a constraint is identified, it should be clear which phase(s) of the 
construction the constraint will be present in and it should be explained in enough detail 
so that ODOT personnel can determine its magnitude and make an informed decision 
when the time comes to mitigate the constraint or select another alternative. A final 
summary should be provided that includes a recommended work zone alternative (part
width, cross-over, hybrid, or full-closure) based on the identified constraints. This 
process allows ODOT personnel to identify work zone problems before any detailed 
design work takes place and enables them to engineer a solution to those problems into 
the final design. 

Table 4.2. ODOT’s MOTAA potential constraints checklist (51) 

Work Zone Alternatives/Options 

Constraint/Factor to be Considered Part-Width Cross-Over Hybrid Full-Closure 

Ability to Meet Work Zone Policy 
Ability to Maintain All Accesses 

Ability to Provide Required On-Ramp 
Merge Decision Sight Distance 

Right-of-Way Impacts 
Environmental Impacts 

Final Bridge Widths 
Significant Impacts for Construction 
Duration and/or Construction Costs 
Significant Impacts to Earthwork, 
Retaining Walls, Pier Clearances, 

Profile Differences, etc. 
Ability to Maintain Existing  

Drainage and Lighting Systems 
Constructability and Construction 

Equipment Access 
Location of Cross-Overs 

(e.g., Can Cross-Overs be Located 
Near the Project?) 
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In order to examine each work zone alternative for its “Ability to Meet The Work Zone 
Policy” in Table 4.2, ODOT personnel must ensure that each alternative will provide 
sufficient throughput traffic capacity so that traffic may flow efficiently through and/or 
around the work zone. A basic outline of this “MOT Policy Process” is shown in Figure 
4.2. This process forces ODOT personnel to consider all reasonable countermeasures to 
reduce delay through a work zone prior to its implementation. 

Figure 4.2. ODOT’s MOT policy process (52) 

ODOT does not have specific work zone congestion goals. Instead, ODOT considers 
work zone congestion to be a function of the number of available lanes required to 
maintain sufficient capacity through a work zone. The DWZTM is responsible for 
developing, maintaining, distributing, and providing guidance to district personnel, 
county managers (districts sub-divided into counties), and consultants in the use of a 
Permitted Lane Closure Map (PLCM). The PLCM is a map indicating the time(s) of day 
when any section of an Interstate or Freeway within a district can have its number of 
lanes reduced. The permitted lane closure capacity calculations are conducted through a 
six-step process shown in Figure 4.3. These calculations are used to create the PLCMs 
which are maintained on ODOT’s website and are currently accessible at 
https://dotaw100.dot.state.oh.us/plcm/plcm_web.jsp. An example of a PLCM is shown in 
Figure 4.4. 
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Figure 4.3. ODOT’s permitted lane closure capacity calculation process (53) 
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Figure 4.4. Example of ODOT’s permitted lane closure web site (52) 
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The “MOT Policy Process” begins by asking the question, “Will the proposed project 
violate the permitted lane closure times indicated on the PLCM?” Any project that will 
violate these times requires the district to perform a quantitative analysis to estimate the 
queue lengths that will be generated each time a lane closure is proposed outside the 
allowable times given in the PLCM. For locations and times where queues are normally 
present without lane closures, this “Queue Analysis” must compare the existing queue 
lengths to those expected during a possible work zone lane closure. Multiple construction 
stages should be analyzed separately if the DWZTM feels that there are significant 
changes in the geometrics or operation of the work zone that could adversely affect traffic 
flow conditions. However, this analysis should not be conducted until the pavement 
recommendation has been formulated by the District’s Pavement Review Team and all 
necessary bridge work has been determined. 

The “Queue Analysis” can be conducted with a variety of commercially available traffic 
impact simulation/prediction programs such as Highway Capacity Software (HCS), 
Synchro/SimTraffic, Corsim, Netsim, QuickZone, or QUEWZ. ODOT prefers QUEWZ 
because a field comparison conducted by Schnell et al. (54) in 2002 showed that it 
produced more accurate estimates of queue lengths and delay times in work zones than 
the other software packages. QUEWZ’s road user cost output option is able to analyze a 
specified lane closure configuration and its corresponding schedule of work activities to 
provide the user estimates of traffic speeds, queue lengths, diverted traffic volumes, and 
additional road user costs for each hour affected by the lane closure. In general, a vehicle 
is considered part of a queue if its average operating speed is 10 miles per hour (mph) or 
less; however, the DWZTM should use his or her discretion in determining what 
constitutes a queue. To obtain meaningful results, traffic volume and vehicle mix (percent 
trucks) data put into the model must be current and should account for seasonal traffic 
surges that may occur during the estimated construction period. Also, the simulation 
should not be conducted until QUEWZ’s default parameters have been calibrated to more 
accurately reflect the site conditions expected in the work zone. 

ODOT’s MOT Policy sets forth the following queue length thresholds for the evaluation 
of work zones: 

•	 Queues of 0.75 miles or less are acceptable, no matter the duration of the queue. 
•	 Queues greater than 0.75 miles which are not expected to exceed 1.5 miles are 

acceptable only if the queue length is expected to remain in this range for two 
hours or less. 

•	 Queues exceeding 1.5 miles are unacceptable, no matter the duration of the queue. 

If the results of the “Queue Analysis” show that the expected work zone queue lengths 
are acceptable, then the PDP may continue. However, if the expected work zone queue 
lengths violate the allowable policy thresholds, the work zone must be reconfigured or 
the construction phasing altered until the “Queue Analysis” results are acceptable. If this 
is not possible or practical and the alternative continues through the PDP as a preferred 
alternative, the DWZTM must submit an exception request to the Multi-Lane Coordinator 
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(MLC) during the development of the “Preferred Alternative Verification” in Step 7 of 
the PDP. The exception request must include a comparison of alternate work zone 
strategies highlighting construction phasing, construction costs, road-user costs, queue 
lengths, queue durations, and any other mitigation strategies associated with each 
alternative. The MLC will review the exception request, solicit comments from other 
offices as needed, prepare a recommendation, and present it to the Maintenance of Traffic 
Exception Committee (MOTEC). MOTEC is comprised of ODOT’s Assistant Director of 
Planning and Production, ODOT’s Assistant Director of Highway Management, and 
ODOT’s Deputy Director of Highway Operations. MOTEC may approve a 
recommendation, reject it entirely, reject phases of it, or request further work zone 
alternative development or analysis from project personnel. Once MOTEC has reached a 
decision, the MLC reports their finding back to the DWZTM. MOTEC approval must be 
obtained prior to submitting for “Stage 1 Detailed Design Review” during Step 8 of the 
PDP. 

MOTEC grants very few exceptions. Instead, MOTEC may recommend innovative 
contracting or construction techniques to attempt to minimize the duration of the work 
zone. ODOT’s Innovative Contracting Manual describes which types of projects should 
be considered for various innovative contracting methods. Innovative contracting 
methods typically use incentive/disincentive (I/D) provisions to motivate contractors to 
provide quality transportation facilities while minimizing the duration of the project and 
maintaining a competitive bidding process. MOTEC may also recommend other 
mitigation strategies, such as ITS applications or public information campaigns, to better 
manage the work zone once it is implemented. 

ODOT’s “MOT Policy Process” has successfully led to more frequent use of (1) I/D 
contracting methods, (2) innovative MOT schemes such as the contra-flow concept 
illustrated in Figure 4.5, (3) short-duration full closures, (4) off-peak and night work to 
adhere to the PLCM, and (5) aggressive public information campaigns. 
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Figure 4.5. Work zone contra-flow concept utilized by ODOT (55) 

PDP for Major Projects—Step 7 

Based on the “Assessment of Feasible Alternatives” completed in Step 6, Step 7 begins 
with the recommendation of a preferred alternative. Step 7 concludes the project planning 
process by finalizing the development of the preferred alternative so that detailed design 
can begin in Step 8. This includes investigating any assumptions made during the 
“Assessment of Feasible Alternatives,” revising any design plans, performing any 
additional environmental field studies necessary to further define the environmental 
impacts, obtaining necessary waterway permits, and preparing/submitting the required 
NEPA documentation (EIS, EA, or CE). These activities are conducted in order to 
develop the “Preferred Alternative Verification” which is a design submission that 
describes the preferred alternative. ODOT’s Location and Design Manual provides a 
detailed listing of the submission requirements which must be included in the “Preferred 
Alternative Verification.” One of these items is the Conceptual Maintenance of Traffic 
(CMOT). CMOT summarizes the results of the MOTAA conducted in Step 6. If any lane 
closure or exception requests are required, they must be documented in the CMOT and 
submitted at this time. Step 7 concludes as the preferred alternative is presented to federal 
and state agencies, stakeholders, and the public for review. At this time, agencies are 
asked to concur on the preferred alternative, its impacts, and any proposed mitigation. 

PDP for Major Projects—Steps 8 through 12 (Detailed Design) 

The detailed design phase of the PDP takes place during Steps 8 through 12. Stage 1 
detailed design occurs during Step 8 of the PDP and further develops the design 
submitted for the “Preferred Alternative Verification” in Step 7. Stage 1 design plans 
should provide enough detail to develop preliminary right-of-way plans. A list of 
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elements included in a typical “Stage 1 Design Submittal” is presented in ODOT’s 
Location and Design Manual. If the preferred alternative is changed during Stage 1 
detailed design, then those changes are presented to the stakeholders at the conclusion of 
Step 8. 

Stage 2 detailed design takes place during Step 9 of the PDP after the Stage 1 design 
plans have been reviewed and approved. Stage 2 detailed design incorporates any Stage 1 
design review comments and completes a majority of the “final” design plan preparation. 
ODOT’s Location and Design Manual presents a list of design elements that should be 
included in a typical “Stage 2 Design Submittal.” The Traffic Management Plan (TMP) is 
completed during Stage 2 detailed design and is one of these items. The DWZTM is 
responsible for the development of the TMP and, for any project approved by MOTEC, 
he or she must submit the TMP to the MLC for final approval. The TMP details the 
selected scheme for accommodating traffic during construction and should incorporate 
the following as applicable: (1) consideration of stakeholders’ needs, (2) identification of 
alternate routes, (3) incident management strategies, (4) a public relations campaign, and 
(5) a project communications plan. After Stage 2 detailed design is complete, Step 9 of 
the PDP concludes with the completion of a constructability review. This review 
evaluates a number of design issues including maintenance of traffic, construction 
equipment access, and project phasing. 

After the final right-of-way plans are developed in Step 10, Stage 3 detailed design is 
conducted during Step 11. The principal work items in Stage 3 design include the 
addition of quantities to the plans and a final cost estimate. ODOT’s Location and Design 
Manual describes what should be included in the “Stage 3 Design Submittal.” Finally, the 
design phase of the PDP concludes with the preparation and submittal of the “Final Plan 
Package” during Step 12. The “Final Plan Package” presents the necessary design 
information for bidding and construction. Once it has been approved, the project moves 
from design to contract administration. 

PDP for Major Projects—Step 14 (Construction) 

After the project has been contracted and awarded in Step 13, the construction process 
takes place during Step 14, the final step of the PDP. The contractor is responsible for 
constructing the work as detailed in the contract documents, while ODOT is responsible 
for monitoring, managing, and documenting the contractor’s activities to ensure the terms 
of the construction contract are fulfilled. At the beginning of Step 14, a pre-construction 
conference is held to introduce all the project participants and to discuss the actions 
necessary for successfully executing and completing the contract work. This conference 
provides a forum for project personnel to discuss any areas of interest or concern 
regarding the execution of the contract documents. A few of the items on the agenda for 
this meeting may include public involvement, maintenance of traffic, or any related 
safety concerns. Public involvement coordination prior to the beginning of any 
construction work is essential as the public should be made aware of construction 
schedules, road closures, detours, and/or any construction that will affect the local 
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community’s daily activities. Having an informed public should help neutralize 
frustrations during the construction process and improve the safety of the work zone. 

Once construction is ready to begin, the DWZTM is responsible for implementing the 
TMP and assuring that it is implemented as approved. Work zone implementation must 
also conform to ODOT standards, policies, and the Ohio Manual of Uniform Traffic 
Control Devices. A contractor may submit an alternate maintenance of traffic plan for 
consideration by the DWZTM; however, it must be approved before the start of 
construction. Once implemented, every Interstate and “Interstate look-alike” work zone is 
inspected and rated by the ODOT Office of Traffic Engineering (OTE) for adherence to 
standards, specifications, and safety concerns. Any safety concerns are immediately 
brought to the attention of the DWZTM for correction. ODOT standards are revised as 
necessary to address common deficiencies that are discovered during these inspections. 
The results of these inspections factor into an Organizational Performance Index (OPI) 
and each District Deputy Director is held accountable for his or her district’s OPI rating. 

ODOT does not have any specific overall goals for work zone safety. However, at the 
beginning of project construction, safety goals concerning work zone crashes are 
established for each individual project. ODOT’s objective is to keep work zone crashes 
for a project at or below the historical crash rate for that same roadway section prior to 
implementation of the work zone. In response to FHWA’s “Final Rule on Work Zone 
Safety and Mobility”, Section 630.1008 (c), which declares, “States shall use field 
observations, available work zone crash data, and operational information to manage 
work zone impacts during project implementation,” ODOT developed a process in 2004 
to compare “real-time” work zone crash data with historical pre-work zone crash data in 
order to quickly identify, investigate, and correct “problem” locations within work zones. 
ODOT has automated this “Real-Time Work Zone Crash Data Analysis” using a 
Microsoft Access Database program (56). The initial menu of this program is shown 
below in Figure 4.6. 
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Figure 4.6. ODOT’s real-time work zone crash database main screen (57) 

ODOT’s “Real-Time Work Zone Crash Data Analysis” is conducted on candidate 
projects which are first identified during the previous non-construction season. Prior to 
work zone implementation, the historic, pre-construction crash data are input into the 
Access Database and ODOT coordinates with local law enforcement agencies to have 
copies of future work zone crash reports set aside for pick-up every two weeks. After the 
work zone is implemented, new crash data are entered into the database as the reports are 
gathered using the program’s “Crash Report Data Entry Form” shown in Figure 4.7. The 
database application then breaks the work zone into half-mile segments, sorts the crashes 
into their proper segment, and performs a “before-after” comparison of the pre-
construction and construction crash frequencies for each half-mile segment as shown in 
Figure 4.8. A number of other work zone crash tables, charts, graphs, queries, and 
analyses can be generated automatically and quickly refreshed as soon as new crash data 
is entered into the database. Output of this nature is used to identify abnormally “high
crash” segments. After these locations are identified, a field visit is conducted to 
investigate possible causes and solutions to the high-crash frequency experienced in that 
particular area. This process allows ODOT to identify work zone safety issues in near 
real-time, immediately correct those problems, and improve overall work zone safety. 
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Figure 4.7. ODOT’s work zone crash report data entry form (57) 

In addition to monitoring work zone safety, ODOT also monitors work zone queues 
during project construction. This is done in compliance with Section 630.1008 (c) of 
FHWA’s “Final Rule on Work Zone Safety and Mobility” which says, “States shall 
continually pursue improvement of work zone safety and mobility by analyzing work 
zone crash and operational data from multiple projects to improve State processes and 
procedures” (8). In an effort to continually improve their ability to model work zones and 
provide adequate work zone capacity, ODOT measures work zone queue lengths and 
compares them with the expected queues generated by the computer models during the 
MOTAA. Queue lengths are typically measured one week after a project begins or a 
week after a phase change to allow drivers to become accustomed to navigating the new 
work zone conditions. If the measured queues exceed the allowable queue thresholds, the 
DWZTM must inform the MLC of the situation and propose immediate corrective action. 
The DWZTM, in cooperation with OTE, will examine the possible causes of any 
differences between the expected queue lengths and those generated by the actual work 
zones. Lessons learned from this “Queue Review” process will be applied to improve 
future “Queue Analyses.” OTE may also perform travel time measurements through work 
zones to correlate queue lengths with travel time. These studies allow ODOT to use 
expected queue lengths to predict travel time increases for use in future work zone public 
relations campaigns. 
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Figure 4.8. ODOT’s work zone crash frequency comparison chart (57) 

PDP for Major Projects—Post Construction Activities 

The post-construction phase of the PDP involves documentation, coordination, and 
meetings to finalize the project. During this stage, project personnel meet in a post-
construction conference to review all aspects of the project and to determine the project’s 
challenges, successes, and failures. The discussions held during the post-construction 
conference are documented in a “Record of Learning” which may serve as a valuable 
source of information for future construction projects. Post-construction activities may 
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also include monitoring/measuring the completed project’s operational performance, 
performing general maintenance, and servicing any additional operational needs. 

Process Review & Training 

Section 630.1008 (e) of the “Final Rule on Work Zone Safety and Mobility” specifies, 
“States shall perform a process review at least every two years to assess the effectiveness 
of State work zone safety and mobility procedures” (8). To comply with this policy, 
ODOT analyzes historical work zone crash data every two years seeking additional 
“lessons learned” which may be applied to their work zone policies, processes, and 
specifications to enhance work zone safety and mobility on future construction projects. 
Revising policies, procedures, and standards helps to ensure that problems encountered in 
the past will not be repeated. ODOT’s “Process Review” has led to a number of policy 
revisions, including new standards for paved shoulders in work zones, detailed design 
standards for work zone merge locations (lane closures and on-ramps), and consideration 
of work zone off-ramp capacity needs. These revisions are now accounted for during the 
MOTAA. 

Section 630.1008 (d) of the “Final Rule on Work Zone Safety and Mobility” declares, 
“States shall require personnel involved in the development, design, implementation, 
operation, inspection, and enforcement of work zone related transportation management 
and traffic control be trained appropriate to the job decisions each individual is required 
to make” (8). In response, ODOT implemented the largest internal training initiative in 
their history. In late 2003, ODOT launched the Highway Technician (HT) Academy, 
which is a comprehensive training and certification program for ODOT personnel 
involved in highway design, construction, and management. Completion of the HT 
Academy coursework and certifications should provide ODOT with a sufficient number 
of trained inspectors to support their increased construction program (ODOT’s Jobs and 
Progress Plan) that was made possible through a six cent per gallon fuel tax increase. 
Upon request, ODOT OTE will also train DWZTMs in the development/revision of 
PLCMs, the use of queue modeling software, work zone traffic control strategies, and 
work zone inspection. Finally, ODOT also made it a requirement for consultants to be 
certified at a Traffic Academy as part of their pre-qualifications. Traffic Academy is a 
two-day ODOT work zone design training course for consultants desiring to prepare 
complex roadway plans. 

Virginia Department of Transportation (VDOT) 

The Virginia Department of Transportation (VDOT) is committed to maintaining the 
safest possible work zones by developing highway safety policies, standards, and 
guidelines related to work zone safety. VDOT work zone safety requirements are 
considerably higher than what is found in the Manual on Uniform Traffic Control 
Devices (MUTCD). Part VI of the MUTCD covers traffic control standards for work 
zones. VDOT has developed its own version of Part VI of the MUTCD entitled the 
Virginia Work Area Protection Manual (VAWAPM), which contains the state’s policies, 
standards, and guidelines for temporary traffic control (TTC) in work zones. The 
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VAWAPM is revised and issued by VDOT’s Work Zone Safety Round Table Discussion 
Group which consists of VDOT Traffic Engineering Division staff and District Work 
Zone Safety Coordinators (DWZSCs). This group is the forum for discussing and 
building consensus for changing VDOT policies, practices, and guidelines regarding 
work zone traffic control. The VAWAPM includes provisions for (1) TTC planning 
during project scoping and design; (2) daily work zone monitoring, review, and 
evaluation; (3) scheduling work at night or during other off-peak hours; (4) the use of 
Virginia State Police (VASP) in work zones; and (5) public information and outreach 
strategies. This case study describes how VDOT is conducting each of these activities. 

TTC Planning 

In 2001, a Joint Legislative Audit and Review Committee study found that VDOT was 
significantly underestimating construction costs at each phase of a project’s life (58). 
When project costs are underestimated, insufficient funds are budgeted for the actual cost 
of the project and agencies are then forced to delay or cancel other road projects in order 
to finish those that have been started. Conversely, gross overestimation can lead to 
missed opportunities to fund other needed projects. The problems associated with 
accurately and consistently estimating transportation project costs are not unique to 
VDOT and have become a nationwide challenge. One of the key underlying issues for 
VDOT was that the agency did not have a consistent, documented, statewide approach 
for sufficiently conducting detailed project scoping during the planning stages of project 
development. Many early cost estimates tended to be based on judgment, incomplete 
project information, and broad project concepts. As a result, costly items such as traffic 
management devices and crossovers were added as needed during project construction to 
manage work zone congestion and safety and were not included in the initial project 
budget. In May of 2002, VDOT management made the assessment that the agency could 
not continue to do business in this fashion and organized a Project Scoping Committee to 
develop an improved project scoping process. VDOT felt that a consistent, thorough, and 
well-documented project scoping process was inextricably entwined with obtaining better 
project cost estimates. The more refined and detailed project concepts are in the early 
stages of project development, the more information planners will have to make an 
accurate cost estimate for the project. As a result, VDOT developed the Project 
Development Process shown in Figure 4.9. The more detailed PDP led to the 
implementation of a Project Cost Estimation System (PCES) in 2003 as well as a project 
development website that archives the history of each project in one location. 
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Figure 4.9. VDOT’s project development process (PDP) (59) 
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The advancements in project scoping also forced VDOT personnel to perform TTC 
planning during the early stages of project development. The primary objective of TTC 
planning is to provide for the safe and efficient movement of traffic through and/or 
around work zones while protecting construction workers, responders to traffic incidents, 
and construction equipment. A TTC plan describes the measures to be used for 
accomplishing this objective. The VAWAPM presents a number of typical TTC plans 
depicting common applications of TTC devices for various highway types and work 
activities. TTC plans can range in scope from being very detailed to simply referencing 
the typical drawings contained in the VAWAPM. The final TTC plan selected depends 
on the nature and complexity of the project and its location. TTC planning is completed 
for all VDOT highway construction and maintenance projects prior to occupying the TTC 
zone. Planning for all road users is included in this process. 

Work Zone Monitoring, Review, & Evaluation (60) 

Once a work zone is set up and the TTC plan has been implemented, VDOT uses a 
number of concurrent, proactive strategies to minimize travel disruption and mitigate the 
impacts of construction/maintenance activities on the traveling public. Most noteworthy 
is VDOT’s work zone monitoring, review, and evaluation process. Work zones are 
carefully monitored on a daily basis to ensure that the TTC devices are functional, clearly 
visible, and in compliance with the TTC plan and the VAWAPM. 

Work zone reviews are conducted on three separate levels. First level reviews are 
performed daily by a trained and/or certified project inspector who is designated as the 
project’s “Safety Officer” (SO). SOs are knowledgeable in the fundamental principles of 
TTC as well as the work activities being performed. They must be capable of identifying 
any existing or potential safety hazards within a work zone. The SO examines the scenes 
of motor vehicle accidents within the project limits, ensures that the work area is free of 
known safety hazards, and ensures that proper checks are made on the functionality of 
signs, channelizing devices, barricades, pavement markings, etc. The SO’s work zone 
review is documented using the Work Zone Safety Checklist Form (WZSCF) shown in 
Figure 4.10. An explanation form, which describes each field found on the WZSCF is 
included in Appendix B of the VAWAPM. The WZSCF was developed to provide a 
consistent way of reviewing and documenting the TTC operation in construction and 
maintenance work zones. At the end of each day, the checklist is reviewed by the SO, 
resident engineer, and the contractor. These reviews help the SO identify any aspect of 
the work zone that does not meet state standards. When used correctly, any work zone 
deficiencies found are noted on the WZSCF and detailed information is provided to allow 
rapid and thorough correction of the problem(s). A copy of the WZSCF is then given to 
the contractor so that he or she knows exactly what needs to be corrected and can address 
the problem(s) as soon as possible. The SO has the authority to halt the construction work 
until remedial measures are taken. If deficiencies are found, a follow-up review is 
required within a reasonable amount of time to ensure that the problem(s) has been 
corrected by the contractor. Any corresponding changes to the TTC plan are then 
documented. Once the daily checklists are completed, they are sent to VDOT 
headquarters for further evaluation. When the project is finished, reviews of the 
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contractor’s performance and the performance of the TTC plan are conducted utilizing 
the completed WZSCFs. VDOT also uses the information gathered from the checklists to 
evaluate their work zone processes and procedures. If any aspect could be improved 
upon, that information is relayed to VDOT’s Work Zone Safety Round Table Discussion 
Group for future consideration. 

Figure 4.10. VDOT’s work zone safety checklist form (61) 
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Figure 4.10. (continued) 
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Secondary reviews are also performed and documented by VDOT DWZSCs. The 
DWZSCs are experts in TTC requirements and they are sometimes able to find 
deficiencies in the TTC that SOs have missed because they are so close to the project. 
These reviews include filling out the WZSCF as well as “drive-through” video recordings 
of the work zone using an Eyewitness Video Recording System, which has distance 
measuring instrumentation (DMI). As the DWZSC drives through the work zone, he or 
she can observe and record the TTC and measure distances between warning signs and 
traffic control devices as well as taper lengths, queue lengths, work zone lengths, and 
flagging operations. The video recording and the recorded distances can be reviewed 
further by project inspection personnel or other personnel in the District’s Traffic 
Engineering Division. Any deficiencies found can be immediately brought to the 
attention of the contractor and promptly corrected. 

Tertiary reviews are conducted on randomly selected projects by both Construction 
Quality Improvement Program (CQIP) engineers and work zone review teams composed 
of FHWA and VDOT Traffic Engineering Division Work Zone Safety personnel. 
Approximately fifteen to twenty percent of all projects within each district are reviewed 
in a given year. As part of the CQIP review process, engineers ensure WZSCFs are being 
completed, and they review the work zone traffic control for compliance with TTC plans, 
work contract specifications, and VAWAPM guidelines. Work zone team reviews consist 
of work zone drive-through, completion a WZSCF, and more in-depth face-to-face 
interviews with project personnel and district staff. Figure 4.11 lists the questions that are 
posed in these interviews. Based on these reviews, a number of recommendations may be 
proposed. 

Night Work 

VDOT is performing an increasing amount of highway maintenance and construction 
work at night instead of during the day. The purpose of conducting work at night is to 
avoid traffic congestion and the related problems that are often encountered during the 
higher volume daylight hours. In some cases, night work is completed in fewer days than 
daylight work because there are more hours in a night work shift and less interference 
from traffic. As more road work is being performed at night, VDOT staff and contractors 
have expressed concern about the hazardous conditions associated with night work, such 
as low visibility and more impaired and inattentive drivers. This concern has prompted 
some contractors to express a reluctance to bid on night work. In response, VDOT has 
created a Night Operations Task Force to review night work zone operations and to 
provide information designed to maximize the effectiveness of these activities. 
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VDOT / FHWA WORK ZONE SAFETY PROCESS REVIEW 

 ______________________District Project Review 
_________________________________ Project 

On _____________________ a review team consisting of ____________________ (FHWA), 

_________________ (FHWA), _____________ (TED – VDOT), ______________(TED

VDOT), and ______________(Hampton District TE) reviewed the _______________ project. 


Questions and Answers – The following items were discussed with ___________________ and 

______________________________________ relating to this project: 


1)  How do you Perform Flagger Training/Certification Documentation? 

2)  How do you Ensure Worker and Flagger Safety on this Project? 

3)  Do you use Work Zone Crash Reports and if so, how? 

4)  How do you Ensure Compliance to the TCP/MOT Plans?

5)  How do you Perform Record Keeping on this Project? 

6)  Do you include the WZ Inspection Checklist Form with the Project Diary?

7)  Any questions or comments on the Project General Provisions? 

8)  How do you Verify State Police Hours Worked?

9)  What Type of Work Zone Safety Training Have you had? 

10)  Any Concerns with Pedestrian Access/ADA Accessibility? 

11)  Any Concerns with Trucks Traveling Through this Project? 

12)  Will there be a Post Construction Review? 

13)  How Would You Rate the Traffic Control /Maintenance of Traffic Plans?

14)  Any Guardrail Issues on this Project?

15)  Any Concerns with the use of Portable Changeable Message Signs?

16)  Use of Temporary Traffic Signals?

17)  How is the Communication Between Project and District staff?

18)  How is the communication Between Project staff and FHWA staff?

19)  Any Overall Comments You Would Like to Make About This Project? 

20)  Any Questions You would like to ask the Review Team? 


Recommendations 
Based on this review, the following recommendations are proposed: 

Figure 4.11. VDOT’s work zone review team interview form (62) 
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Use of Virginia State Police (VASP) In Work Zones 

A Federal Highway Administration 1998 report noted that the two leading causes of work 
zone crashes are excessive speed and driver inattention (63). Further, it was observed that 
the most effective way of controlling vehicular speeds in a work zone is to have a staffed 
police car with flashing lights stationed at the beginning of the work zone. Drivers detect 
the presence of police either visually or via radar detectors and reduce their speed to 
comply with the posted work zone speed limit. The reduced speeds and reduced speed 
variations result in fewer accidents. A number of other studies support these observations. 
As a result, the use of police enforcement in work zones is a common practice among 
DOT’s. 

VDOT fully supports this strategy and has an agreement with the State Police that 
provides additional funded enforcement on selected projects. VDOT and VASP have an 
excellent working relationship and cooperate well in meeting their mutual goal of 
reducing speeds and improving safety in work zones. The VAWAPM contains a mutually 
developed set of guidelines for the use of VASP enforcement in work zones. Police in 
work zones employ two main practices to reduce speeds when only one officer is 
assigned to a work zone. The current VDOT guideline calls for the officer to park on the 
side of the road at the beginning of the work zone with his or her lights flashing and radar 
unit on to slow motorists through the officer’s presence and visibility. The officer is to 
stay parked most of the time, periodically stopping vehicles exceeding the posted work 
zone speed limit. This practice is preferred over the use of a “circulating” officer who 
pursues, stops, and cites speeding motorists. There is a strong feeling, however, that a 
minimum of two officers should be used in work zones: one stationary to slow motorists 
by visibility and another continuously circulating for enforcement. 

Public Information & Outreach Strategies 

Work zone public information and outreach strategies are used to communicate with road 
users, the general public, area residents, and area businesses about the nature of the work, 
its expected duration, possible alternate routes, and alternate modes of travel both before 
and after the project begins. Such programs can lead to improved driver and worker 
safety, reduced traffic volume, reduced traffic delay, and reduced driver frustration. An 
editorial posted on http://www.Richmond.com describes the success of a VDOT public 
outreach campaign during the 2005 reconstruction of the Woodrow Wilson Memorial 
Bridge in Alexandria (64). VDOT put extensive effort into warning motorists of the 
planned reduction in lanes approaching the bridge and as a result, the expected traffic 
jams never occurred. Web sites are an easy means of getting information about a work 
zone out to the public. Web sites may provide real-time or static information, but 
regardless of the type of information, it should be timely and accurate. In June of 2005, 
VDOT improved its “Dashboard” website which provides the public with information on 
VDOT’s construction, maintenance, and business activities. VDOT also has websites 
specifically designed for various projects to keep the public informed. Two examples of 
such websites are http://www.wilsonbridge.com/ designed for the Woodrow Wilson 
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Bridge project mentioned above and http://www.springfieldinterchange.com/ designed 
for an interchange improvement project in Springfield, VA. 

Oregon Department of Transportation (ODOT) 

The 2004-2007 Oregon Statewide Transportation Improvement Program (STIP) contains 
over $1.3 billion in projects and programs. Additionally, the Oregon Transportation 
Investment Acts (OTIA) passed in 2001 and 2002 dedicated another $2.5 billion over a 
ten-year period to upgrade Oregon’s highways, interchanges, and bridges. ODOT is 
currently scheduled to complete 160 projects with funds from OTIA by 2009. As a result, 
the number of work zones on the state’s highways will roughly double over the next few 
years. As ODOT undertakes these projects, they are committed to providing the public 
with safe and efficient trips through its work zones.  

ODOT’s goal, as stated in the “2004 Oregon Traffic Safety Performance Plan”, is to 
prevent the number of fatalities in work zones from exceeding six per year through the 
year 2010. In order to accomplish this objective, ODOT has been making improvements 
in its planning, design, construction, and maintenance practices. Additionally, $1.8 
million has been authorized for special police patrols in work zones from July 2004 
through June 2007 as part of ODOT’s “Work Zone Enforcement Program.” ODOT also 
participates in a “Work Zone Education Program,” which designs, distributes, and 
promotes work zone safety messages to the public. 

ODOT’s work zone management is highlighted by two separate but parallel elements at 
the statewide level and project level. At the statewide level, ODOT has recognized the 
need to manage and monitor existing work zones and to manage the scheduling of future 
work zones to minimize network-level impacts. To manage statewide-level activities, 
ODOT created Traffic Mobility Operations Center. At the project level, ODOT has 
created processes to ensure that work zone impacts are taken into account in the project 
development process.  

Statewide Work Zone Planning 

With several projects taking place simultaneously at the state and the local level, ODOT 
recognized the need for coordination of projects with the objective of managing and 
minimizing traffic operational impacts at the network level. For example, during the 
summer of 2005, ODOT had roughly 110 active work zones (65). To coordinate at the 
statewide level, ODOT created a new position of Statewide Traffic Mobility Manager 
and a new Mobility Operations Center (66). The purpose of the Center is to track current 
congestion in active work zones and to coordinate the scheduling of work zone lane 
restrictions in the future to minimize work zone induced delays. Because Oregon is a 
mountainous state, and there are few parallel routes, it is important to plan for network 
level impacts through time. All project schedules are entered into a common database by 
the Regions (equivalent to Districts) and the project schedules and mobility impacts are 
then investigated by the Mobility Operations Center, and the Center has the authority to 
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recommend that a project be rescheduled if a conflict results or minimum delay 
thresholds are violated (67). 

The delay thresholds are based on corridor level travel times, and work zones should not 
create travel increase that exceeds ten percent more than the travel times experienced 
during peak traffic volumes under normal conditions. The Center also has the objective of 
ensuring that geometric and weight restrictions do not delay commercial traffic. 

The Statewide Traffic Mobility Manager reports to a Traffic Mobility Committee. The 
Traffic Mobility Committee has the authority to allow exceptions to thresholds when 
special conditions make it costly to avoid delays above the threshold.  

Project Level Work Zone Planning 

ODOT has recognized that one of the most important elements of work zone safety is 
planning. Therefore, they have included traffic control planning within their overall PDP. 
Figure 4.12 depicts a generalized flow chart of ODOT’s PDP which shows where traffic 
control planning fits in. During project scoping, a designated TCP Designer participates 
as a member of the Scoping Team to make general observations concerning traffic 
impacts and how traffic could potentially be staged around construction for each design 
alternative. After a design option has been selected and it is certain the design scope will 
not change appreciably, preliminary plans are developed. At this stage, the TCP Designer 
obtains more information about what will happen during construction and requests a 
“Work Zone Traffic Analysis” (WZTA) to determine when it is appropriate to close 
travel lanes within a work zone. The details of how ODOT’s WZTA is conducted are 
described in the next section. 

While the WZTA is conducted, the TCP Designer gathers information and works with all 
pertinent disciplines to develop a preliminary construction staging plan proportional to 
the scope of work being done. Once the results of the WZTA are obtained, they are 
incorporated into the preliminary plans. These Advance Plans include any special 
provisions and a complete pay item cost estimate. If any speed limit reduction is included 
in the TCP, a request for the reduction must be completed at this time. Approximately 
two weeks after the Advance Plans have been submitted, a Plans-In-Hand (PIH) meeting, 
attended by all members of the Project Development Team, is held to review the 
Advance Plans and to discuss any unresolved project issues. During this meeting, the 
TCP is examined closely for constructability issues related to project staging. Any 
alternate routes or detours are discussed at length (if being used) to ensure safe and 
efficient traffic flow around the work area. A Final TCP is then developed, incorporating 
any comments made during the PIH Meeting.  

Once the Final TCP is approved, a certified Traffic Control Supervisor (TCS) is 
responsible for its implementation, administration, and maintenance throughout the life of 
the project. This includes making sure all traffic control devices are in place and working 
properly at all times, reporting excessive delays to ODOT project management, and 

78




making recommendations to the contractor and ODOT regarding the function and 
efficiency of the TCP. A twenty-question TCS work zone safety checklist is presented in 
Figure 4.13. The TCS is required to document any adjustments, repairs, or incidents on a 
daily basis. 

Figure 4.12. ODOT’s PDP highlighting traffic control planning (68) 
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1)  Does the work zone traffic control conform to the traffic control plan? 

2)  Do the work zone traffic control and the associated traffic control devices comply    
 with the MUTCD? 

3)  Does traffic flow smoothly and safely through the work zone? Are there any   
 “symptoms” of possible problems? 

4)  Are workers safely protected from flowing traffic? 

5)  Are provisions for pedestrians adequate? (if applicable) 

6)  Are construction equipment, materials, workers, and other vehicles kept away from
 flowing traffic? 

7)  Is advance warning appropriate for the work in progress? 

8)  Is the design and maintenance of temporary bypass or detour routes adequate  
(including posting of directional signs)? 

9)  Is traffic protected from abrupt drop-offs? 

10)  Are temporary pavement markings used effectively? 

11)  Are old pavement stripes obliterated? 

12)  Are all traffic control devices properly positioned, in sound condition, and well  
 maintained? 

13)  Are flaggers used as needed, using appropriate equipment, and performing well? 

14)  Are permanent traffic control devices covered or turned off when they conflict with  
 temporary traffic control in place at the work site? 

15)  Are all signs reflective and readable? 

16)  Are signs covered or removed when out of use? 

17)  Are all hazards properly shielded? 

18)  Are adequate signs and barricades in place at all intersections in the work zone? 

19)  Have provisions been made for rapid movement of emergency vehicles through or  
around the work area? 

20)  Have you driven through the work zone to determine if the traffic control plan  
works? 

Figure 4.13. ODOT’s traffic control supervisor’s work zone safety checklist (69) 
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ODOT’s Work Zone Traffic Analysis (WZTA) 

Because construction projects impact traffic flow on state highways, ODOT often limits 
the hours that lanes and roads may be closed in work zones to reduce motorist delay and 
crash potential. ODOT requires a WZTA to be conducted to determine when it is 
appropriate to close travel lanes. Generally, a TCP Designer will submit a WZTA request 
form early in the PDP. A regional Traffic Analyst is then assigned to study the traffic 
flow patterns through the project and on any surrounding roadways which may be 
impacted by the construction. The goal of the WZTA is to determine how many travel 
lanes are required to handle the anticipated traffic volume expected to travel through the 
work zone during any given hour of any given day over the projected construction period. 
This is accomplished by comparing the projected hourly traffic volumes with the capacity 
of the work zone when one or more lanes are closed. Where possible, lane closures are 
not allowed when the projected traffic volume exceeds the work zone capacity. 

The capacity analysis methodology used by ODOT does not follow the Highway 
Capacity Manual (HCM). Instead, several default work zone capacity ranges have been 
developed by ODOT through many years of work zone observations and capacity studies. 
The standard work zone capacities used by ODOT are shown in Figure 4.14. They are 
intended to represent the highest sustainable capacities per lane in work zones while 
restricting driver delay to less than twenty minutes. Experience has shown that this 
method is an effective and efficient means of determining the capacity level required to 
keep traffic moving safely through construction project areas. 

Traffic volume data for the WZTA are obtained from multiple sources at ODOT. In most 
cases, data from these sources are combined to make a reasonable traffic volume 
projection for the WZTA. Once data are obtained, projected, and adjusted to passenger 
car equivalents (PCEs), they are entered into ODOT’s Traffic Volume Matrix shown in 
Figure 4.15. A particular section of highway could potentially have four such matrices— 
one for each direction of travel with a set for weekdays and weekends. The volumes in 
each cell of the matrix are then compared with the work zone capacity as shown in Figure 
4.16. The Traffic Analyst should also determine if there are any local events that will 
seriously impact the flow of traffic through or around the work zone and if special lane 
closure restrictions are necessary during those events. 

Some projects may not have lane closure or construction scheduling alternatives that 
would lessen impacts to the traveling public. In those circumstances, the objective of the 
WZTA is to identify the best times of the day and months of the year for lane closures. 
When these situations arise, the Traffic Analyst may be called upon to provide a number 
of other analyses in addition to the basic work zone capacity analysis. One such 
examination is the investigation of queue formation, which includes projecting the speed 
at which queues will grow and disperse, estimating the length and duration of the 
expected queues, and calculating vehicle delay. The data required for the capacity 
analysis form the basis for these analyses and no extra data are generally required by the 
analyst. Under these circumstances, the Traffic Analyst should also investigate the 
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availability of detour routes, examine if those routes are capable of supporting detoured 
traffic, and assess potential strategies for traffic diversion or demand reduction. 

Figure 4.14. ODOT’s standard work zone capacities (68) 
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Figure 4.15. ODOT’s traffic volume matrix (68) 

Figure 4.16. ODOT’s work zone traffic analysis (volume vs. capacity) (68) 
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ODOT’s philosophy has been to “get in, get out, and stay out”. Therefore, if ODOT can 
significantly reduce the number of days that construction will impact a highway, they will 
gravitate toward the full-closure alternative first. In addition to offering maximum worker 
safety, full closures facilitate quicker project completion, allowing crews to work 
unencumbered by work zone traffic and satisfying the public by getting the route back 
open to regular operation as soon as possible. An example of a successful full-closure 
project undertaken by ODOT was the resurfacing of I-84 in Portland (70).  

Incentive/Disincentive (I/D) clauses can also be added to a contract to offer a financial 
incentive to the contractor to complete critical work in a timely fashion, thus minimizing 
traffic delays and inconvenience to the traveling public. ODOT project teams are more 
frequently using I/D clauses for projects which have the following conditions: (1) high 
traffic volumes, (2) major reconstruction or rehabilitation on an existing facility that will 
severely disrupt traffic according to the WZTA, or (3) lengthy or inadequate detours. 

ODOT’s “QuickFax” Service (71) 

After a 1997 flood shut down many of Oregon’s major highways, ODOT tried to keep the 
media informed about road closures by faxing out the information to various media 
outlets. It took about three hours to get the information out to those who needed it. By the 
time the media received the information, it was already outdated. As a result, ODOT’s 
Public Affairs Department, in cooperation with U.S. West, developed a QuickFax Service 
that delivers up to 50 faxes at one time. This system has since been extremely helpful in 
getting information out to the media regarding road closures, work zones, and other 
traffic congestion. Additionally, ODOT decided to use this system to inform commercial 
truckers of closures and traffic delays on Oregon state highways. The program has 
become a staple of truckers in the Oregon area. Trucking companies can subscribe to the 
service to get on the “QuickFax” list. ODOT then sends them up-to-the-minute 
information regarding immediate traffic delays related to traffic incidents, weather, or 
work zones. The trucking companies can then dispatch the information to their truckers 
so that they can take alternate routes to their destinations. According to ODOT, this 
service defers ten percent of traffic from a delayed area. Travelers, including truckers, 
can also get up-to-the-minute travel information from ODOT’s Travel Advisor at 
http://www.tripcheck.com/pages/. 
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CHAPTER 5. CONCLUSIONS 

This report looks at strategies that State Transportation Agencies (STAs) may employ to 
improve, manage, and monitor work zone safety and mobility. We took the approach that 
work zone impacts for a specific project can be examined and managed at any step of the 
project development process, ranging from long-range planning and policy development, 
all the way through the project delivery process and through follow-ups and post project 
reviews (postmortems). Following the steps through project development, we 
investigated what STAs are currently doing through a review of the literature, interviews 
with representatives of 30 STAs, and detailed case studies conducted with three STAs.  

We first looked in the literature and, because most strategies are not commonly 
documented in the open literature, we did not find much that dealt directly with strategies 
used by STAs. Those responsible for implementation of work zone strategies are not 
inclined to document their strategies in the open literature. Instead, processes are 
developed through internal practices established over time and only a few STAs have 
taken the effort to fully document those practices; although, more state-level manuals 
covering strategies seem to be being developed by individual agencies. The Maryland 
State Highway Administration recently published an excellent manual on work zone 
strategies (72). However, the lack of any published literature documenting and comparing 
practices at individual STAs is the best justification for the project reported here. 

This project covered many different issues and many different approaches taken by 
several jurisdictions, and there are many good strategies identified in the body of the text. 
We were, however, able to reach a few overarching recommendations/conclusions. They 
are discussed below. 

Comprehensive Consideration of Work Zone Impacts throughout the Project 
Development Process 

All STAs we spoke to were working on one or more strategies to reduce the impacts of 
work zones in one or more steps of the project development process. Generally, the 
respondents were very enthusiastic about the progress their agencies have made in one or 
more aspects of managing safety and mobility in work zones. Often, the individuals we 
spoke with were most familiar with aspects of work zone management that they dealt 
with on a day-to-day basis and were unaware of how other parts of the organization took 
work zone into consideration. We found that only California and Ohio (there may be 
more states than this, but these were the two we discovered) had really thought about 
work zone impacts throughout the life-cycle of project development and project delivery 
and had documented the roles and interactions between different offices (functional areas 
like planning, traffic engineering, etc.) with respect to work zone impacts during the 
project development and delivery process.  

Although work zone planning, development, and operation are just part of the entire 
project development process, STAs need to develop work zone strategies that mesh with 
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the larger program. In fact, most of the work zones strategies applied by the Ohio DOT 
are embedded in the overall 14-step project development process. Whether as part of the 
larger project development process, or as stand-alone procedure, steps in the project 
development process and the work zone impacts of decisions made throughout the project 
development process need to be examined and understood by the involved offices. 

Policy and Policy Plan Level Direction on Work Zone Impacts 

The new federal work zone safety and mobility rule states that “states shall implement a 
policy for the systematic consideration and management of work zone impacts on all 
federal-aid projects.” Therefore, STAs will develop agency-level policies to address work 
zones. When we interviewed representatives from STAs, very few told us about agency 
policies regarding work zones or that work zones were addressed in policy plans. Clearly, 
this is an area where STAs are going to need to create policies emphasizing work zones 
safety and mobility. This is an issue where FHWA and/or AASHTO should be involved 
in educating top and upper management in the need to address work zones in agency 
strategic plans, long-range plans, agency business plans, and other agency policy 
documents. 

Performance Measurement, Data Collection, and Data Standards 

Most agencies we interviewed lacked objective performance data, although many 
described processes where they have experts review and evaluate work zones on a 
periodic or continuous basis. Although related to one another, safety performance and 
mobility performance are measured through different attributes and, therefore, they are 
discussed separately. 

Safety performance. Although crash data are, more or less, collected automatically 
through crash reports filled-out by officers or submitted by individuals involved in 
crashes, even these data tend to be unreliable and, for some agencies, difficult or 
impossible to obtain within a reasonable time period. For example, Ruab et al. examined 
110 crashes that were located in and around work zones in Northern and Western Illinois 
(73). Out of the 110, seven would have occurred whether the work zone was there or not 
and, therefore, 103 were work zone related. Of the 103 crashes, the reporting officer 
failed to check the box for work zone on 47 of these crash reports (46 percent). A new 
Model Minimum Uniform Crash Criteria guideline has been published since Ruab et al. 
completed their study, and more information is collected on work zones on the new 
model crash record for those jurisdiction that have adopted the new model crash record 
format. Regardless of whether the new form is used, many work zone crashes go 
unreported or miss-reported. Although Ruab et al. found that officers failed to code work 
zone-related crashes even when the crashes were within the lane closure area, we suspect 
that many crashes get unreported as being work zone related when they occur well 
upstream of the work zone and are a result of queuing upstream from work zone lane 
restriction.  
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The new National Model for collecting crashes information, Traffic and Criminal 
Software (TraCS), involves locating crashes with digital maps and GPS and compiling 
crash reports on in-vehicle computers and sending records to a statewide database 
immediately or shortly after the crash (the end of the officer’s work shift) (74). This 
system provides the promise of obtaining accurate crash data in a relevant time frame, but 
only 21 states are participating in the TraCS program and, in those states, not all police 
agencies are participating. STAs like the Ohio DOT are making the best of what is 
available from existing record keeping systems (see Ohio case study in Chapter 4), but 
even they have to wait for paper records to flow into the Ohio Department of Motor 
Vehicles and then DOT staff make paper copies of the relevant records every other week 
and enter the data into a separate work zone-specific database (see Figure 4.6). 

The institutions and technology used to collect crash information are unique in each state, 
and STAs will have to develop their own unique methods for establishing methods for 
collecting, performing quality assurance, managing, and analyzing work zone crash data. 
However, as was found in Ohio, this information is valuable for making operational 
decisions at current work zones and is available to make safety performance comparison 
between and among work zones.  

Mobility performance. Modern ITS devices used to help manage traffic typically 
contain technology to measure speeds and flows and detect queues and other traffic flow 
attributes. The objectives of the measurements are not generally to collect and report 
mobility performance data, but they do illustrate that technology is available to collect 
mobility performance information. There is a need for devices to process, store, and 
compare performance through time and between work zones.  

As an illustration of mobility performance data collected by automated traffic control, the 
figure below shows data collected on an urban freeway in Baltimore, Maryland. The 
Maryland State Highway Administration (SHA) installed two portable Changeable 
Message Signs (CMS) that displayed an alternating message when vehicles approached. 
The CMS flashed the speed of the approaching vehicles in MPH and then “Obey Speed 
Limit 50 MPH.” The two CMSs were placed up-stream from the work zone lane 
restriction—the first one was nearly a mile upstream and the second one was placed 
1,200 feet upstream. Plotted in the Figure 5.1 are the average speeds at the second device 
immediately before and after deployment and after the CMS was removed. The figure 
illustrates the ability of the device to collect mobility performance data.  The data also 
show that the device had an initial impact (novelty affect) and reduced average speeds but 
as drivers became more familiar with the device tends to have less impact on speed. 
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Figure 5.1. Average speeds at the second device 
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