














Contract Max 60 Calendar Days

Our Bid 35 Calendar Days



As‐Bid Roll‐in Erected Structural Steel with 
Permanent Deck Form and Overhang 
Formwork in Place and Ready for Deck 
Pour 

Option A Roll‐in Superstructure with Deck and 
Barrier Curb completely Constructed

Option B Roll out Existing Superstructure (to the 
North) and Build Temporary Approaches.  
Then Place West Bound Traffic on 
Temporary Bridge Location.



As‐Bid 35 Calendar Days

Option A  20 Calendar Days

Option B 5 Calendar Days



OPTION A







Work to be Completed Prior to Traffic Switch

1. Build Temporary False‐Work North of Existing Bridge
2. Erect Structural Steel on Temporary False‐Work
3. Install Permanent Steel Deck Form and Reinforcing 

Steel
4. Pour Deck and Barrier Curb





Work to be Completed During Head to Head Traffic

1. Remove Existing Superstructure
2. Replace Pier Cap at Bents 2 and 6
3. Modify Bents 1, 3, 4, 5, and 7
4. Roll New Superstructure In Place
5. Closure Pours at End Bents
6. Pour Approach Slabs









 Minimized Impacts to Traffic

May 4, 2011 – W.B. Traffic switched to E.B. Bridge

May 16, 2011 ‐ Superstructure slid into Place in less 
than 12 Hours

May 23, 2011 – New W.B. Bridge opened to Traffic

Goal of Limiting the Closure to 20 Days or Less is 
Achieved



Minor Modifications to Bridge
 Diaphragms

 Step Caps

 Integral Abutments

 No Damage to New Superstructure
 No Deck Cracking



Successful Partnership
 Owner / MoDOT

 Traveling Public

 Subcontractors & Material Suppliers

 Designer / Engineer

 Contractor



 The Engineer

 Voids Under Existing Footings

 The River





 AGC Alliant Build America 
Award

 ACPA Award Best Highway 
Overlay Project in Missouri for 
2011




