About Aurora

Aurora is an international program of collaborative research, development, and deployment in the field of road and weather information systems (RWIS), serving the interests and needs of public agencies. The Aurora vision is to deploy RWIS to integrate state-of-the-art road and weather forecasting technologies with coordinated, multi-agency weather monitoring infrastructures. It is hoped this will facilitate advanced road condition and weather monitoring and forecasting capabilities for efficient highway maintenance and real-time information to travelers.

ISU Non-Discrimination Statement

Iowa State University does not discriminate on the basis of race, color, age, ethnicity, religion, national origin, pregnancy, sexual orientation, gender identity, genetic information, sex, marital status, disability, or status as a U.S. veteran. Inquiries regarding non-discrimination policies may be directed to Office of Equal Opportunity, 3410 Beardshear Hall, 515 Morrill Road, Ames, Iowa 50011, Tel. 515-294-7612, Hotline: 515-294-1222, email eooffice@iastate.edu.

Notice

The contents of this report reflect the views of the authors, who are responsible for the facts and the accuracy of the information presented herein. The opinions, findings and conclusions expressed in this publication are those of the authors and not necessarily those of the sponsors.

This document is disseminated under the sponsorship of the U.S. Department of Transportation in the interest of information exchange. The U.S. Government assumes no liability for the use of the information contained in this document. This report does not constitute a standard, specification, or regulation.

The U.S. Government does not endorse products or manufacturers. If trademarks or manufacturers' names appear in this report, it is only because they are considered essential to the objective of the document.

Quality Assurance Statement

The Federal Highway Administration (FHWA) provides high-quality information to serve Government, industry, and the public in a manner that promotes public understanding. Standards and policies are used to ensure and maximize the quality, objectivity, utility, and integrity of its information. The FHWA periodically reviews quality issues and adjusts its programs and processes to ensure continuous quality improvement.

Iowa DOT Statements

Federal and state laws prohibit employment and/or public accommodation discrimination on the basis of age, color, creed, disability, gender identity, national origin, pregnancy, race, religion, sex, sexual orientation or veteran’s status. If you believe you have been discriminated against, please contact the Iowa Civil Rights Commission at 800-457-4416 or the Iowa Department of Transportation affirmative action officer. If you need accommodations because of a disability to access the Iowa Department of Transportation’s services, contact the agency’s affirmative action officer at 800-262-0003.

The preparation of this report was financed in part through funds provided by the Iowa Department of Transportation through its “Second Revised Agreement for the Management of Research Conducted by Iowa State University for the Iowa Department of Transportation” and its amendments.

The opinions, findings, and conclusions expressed in this publication are those of the authors and not necessarily those of the Iowa Department of Transportation or the U.S. Department of Transportation Federal Highway Administration.
### Abstract

Maintenance Decision Support System (MDSS) technology is a tool initially developed using Federal Highway Administration (FHWA) funding. It is designed to integrate state-of-the-art weather forecasting and pavement modeling with an agency’s rules of practice for winter operations to generate recommended maintenance actions. The goal is to enhance winter maintenance decision making in order to provide more effective responses to winter weather events.

This report attempts to quantify the costs associated with the deployment of the Pooled Fund Study MDSS in Wisconsin so that other state DOTs have an idea of the various levels of deployment possible and the costs associated with each.

### Key Words

decision support—highway systems—maintenance decisions—pavement maintenance—winter operations

### Security Classification (of this report)

Unclassified.

<table>
<thead>
<tr>
<th>17. Key Words</th>
<th>18. Distribution Statement</th>
</tr>
</thead>
<tbody>
<tr>
<td>decision support—highway systems—maintenance</td>
<td>No restrictions.</td>
</tr>
<tr>
<td>decisions—pavement maintenance—winter operations</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>19. Security Classification (of this report)</th>
<th>20. Security Classification (of this page)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Unclassified.</td>
<td>Unclassified.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>21. No. of Pages</th>
<th>22. Price</th>
</tr>
</thead>
<tbody>
<tr>
<td>18</td>
<td>NA</td>
</tr>
</tbody>
</table>
# TABLE OF CONTENTS

ACKNOWLEDGMENTS ........................................................................................................................... vii  
INTRODUCTION .................................................................................................................................... 1 
BACKGROUND ...................................................................................................................................... 1  
MDSS IN WISCONSIN .......................................................................................................................... 2  
LEVELS OF MDSS IMPLEMENTATION ............................................................................................... 5  
   Level 1: No AVL-GPS Deployment .................................................................................................. 6  
   Level 2: Basic MDSS Plus AVL-GPS ............................................................................................ 8  
SUMMARY ......................................................................................................................................... 9  
ADDITIONAL RESEARCH .................................................................................................................. 10  
REFERENCES .................................................................................................................................... 10
LIST OF FIGURES

Figure 1. Wisconsin highway network by county .................................................................3
Figure 2. Wisconsin counties that have deployed AVL-GPS as of June 1, 2013.....................5

LIST OF TABLES

Table 1. Advantages and disadvantages of each MDSS implementation level....................5
Table 2. Summary of MDSS start-up costs ...........................................................................7
Table 3. Summary of AVL-GPS installation components and costs......................................8
Table 4. AVL-GPS installation costs, including labor and controller upgrades.......................9
ACKNOWLEDGMENTS

This research was conducted under the Federal Highway Administration (FHWA) Transportation Pooled Fund Aurora Program and co-sponsored by the Wisconsin Department of Transportation. The author would like to acknowledge the FHWA, the Aurora Program partners, and the Iowa Department of Transportation (which is the lead state for the program) for their financial support and technical assistance.
INTRODUCTION

At the 2009 Winter Maintenance Peer Exchange in Madison, Wisconsin, a question was raised about the true cost of implementing Maintenance Decision Support System (MDSS) technology. Several state departments of transportation (DOTs) were interested in various levels of MDSS deployment. The resulting problem statement was transferred to the Federal Highway Administration (FHWA) Aurora Program Transportation Pooled Fund (TPF) for research.

This report attempts to quantify the costs associated with the deployment of the MDSS in Wisconsin so that other state DOTs have an idea of the various levels of deployment possible and the costs associated with each. This is not intended as a benefit-cost study.

BACKGROUND

MDSS is a tool initially developed using FHWA funding. It is designed to integrate state-of-the-art weather forecasting and pavement modeling with an agency’s rules of practice for winter operations to generate recommended maintenance actions. The goal is to enhance winter maintenance decision making in order to provide more effective responses to winter weather events.

Numerous snow-belt states have implemented MDSS with just that goal in mind. At least two vendors now offer versions of MDSS to their customers. The prototype initially developed in 2001 by several federal laboratories has been updated continually by the National Center for Atmospheric Research (NCAR) and is in use by several agencies. Finally, a large group of state DOTs, led by the South Dakota DOT banded together to design and implement an enhanced version of the federal prototype MDSS under an FHWA Pooled Fund Study. That consortium continues to enhance the MDSS (FHWA 2011).

Since implementation, several benefit-cost studies have been conducted. The Maine DOT examined a rather rudimentary MDSS configuration in 2007 (Cluett and Jenq. 2007). They found benefits to be gleaned from MDSS, mainly by increased use of enhanced, more-accurate weather forecasts. They stated that the benefits would be greater had crews perceived the forecasts and treatment recommendations to be more accurate.

The Indiana DOT undertook a statewide MDSS implementation during the winter of 2008–2009. They produced a detailed report that did contain some cost information, but that was more oriented toward the actual implementation process (McClellan et al. 2009). The report stated that they spent approximately $370,000 through FY 09 implementing MDSS and the automatic vehicle location-global positioning system (AVL-GPS), while realizing a savings in salt application of 14.7 percent despite snow and freezing rain hours being up 18.1 percent compared to the three-year average for both.

The Wisconsin DOT (WisDOT) began implementing MDSS and AVL-GPS in 2009. The goal of this report is to examine various levels of the Pooled Fund MDSS deployment examined by
WisDOT, and to quantify the costs associated with each of these, using actual numbers when possible. From here forward, all references to MDSS refer to the Pooled Fund MDSS implemented by Wisconsin.

**MDSS IN WISCONSIN**

WisDOT provides an interesting case study for MDSS implementation costs. In Wisconsin, the state DOT is responsible for the maintenance of the state trunk highway network, which consists of approximately 34,000 lane-miles of interstate, US highway, and state trunk highway. However, WisDOT does not maintain this network directly. It contracts the work with Wisconsin’s 72 county highway departments.

Operations vary widely among these county highway departments and range from strictly urban operations in some southern Wisconsin counties to totally rural operations in many northern counties. This wide variance in operations from county to county provides an excellent opportunity to analyze different levels of MDSS implementation across the state, along with the cost associated with each level.

Figure 1 shows the Wisconsin highway network as well as the county boundaries.
Figure 1. Wisconsin highway network by county
WisDOT planned for a three-phase deployment of MDSS and AVL-GPS as follows:

I. All counties having any interstate highway: winter 2009–2010
II. Statewide, with MDSS forecast services for four to five “representative” winter maintenance routes in each county: winter 2010–2011
III. Statewide, with all routes programmed into the system in order to track material usage: winter 2011–2012

In Phase I, few counties had AVL-GPS technology installed on winter maintenance vehicles. The first winter was intended as a “breaking-in” period in which county highway departments would familiarize themselves with the MDSS technology. In Phase II, AVL-GPS implementation was the major focus, along with increased use of the MDSS software. Phase III was more behind-the-scenes programming in anticipation of someday being able to use MDSS to track winter maintenance activities.

WisDOT joined the MDSS Pooled Fund in late 2009. The version of MDSS that was deployed is that developed for the Pooled Fund by Iteris. WisDOT staff felt at the time that this was the most advanced MDSS option available.

As of April 30, 2013, 47 of Wisconsin’s 72 county highway departments (65 percent) had either implemented or agreed to implement AVL-GPS technology. Almost all had at least experimented with MDSS. Figure 2 shows the counties that have deployed AVL-GPS shaded (in green).
Only two Interstate counties (Kenosha in the southeast and Jackson in west central Wisconsin) have not yet decided to use MDSS technology as a tool. Current MDSS use varies widely around the state. Statistics indicate that many counties are using the software extensively, while others go months without looking at the data.

LEVELS OF MDSS IMPLEMENTATION

WisDOT examined two levels of MDSS implementation prior to deployment. The first uses MDSS only, without any AVL-GPS data being supplied to the system. The second uses the same MDSS deployment, but with AVL-GPS data being supplied to the system. Table 1 compares the advantages and disadvantages of each option.

Table 1. Advantages and disadvantages of each MDSS implementation level

<table>
<thead>
<tr>
<th>Method</th>
<th>Advantages</th>
<th>Disadvantages</th>
</tr>
</thead>
<tbody>
<tr>
<td>No AVL-GPS</td>
<td>• Relatively inexpensive</td>
<td>• No vehicle data feedback into MDSS</td>
</tr>
<tr>
<td></td>
<td>• Quicker deployment</td>
<td>• Treatment recommendations not based on what was actually done previously</td>
</tr>
<tr>
<td></td>
<td>• Less technology</td>
<td></td>
</tr>
<tr>
<td>Method</td>
<td>Advantages</td>
<td>Disadvantages</td>
</tr>
<tr>
<td>--------------</td>
<td>-----------------------------------------------------------------------------</td>
<td>--------------------------------------------------------------------</td>
</tr>
<tr>
<td>With AVL-GPS</td>
<td>• Vehicle feedback goes into MDSS</td>
<td>• Higher cost</td>
</tr>
<tr>
<td></td>
<td>• Treatment recommendations continually updated based on actual treatments done to roads</td>
<td>• More vehicle maintenance required because of additional sensors in harsh environment</td>
</tr>
<tr>
<td></td>
<td></td>
<td>• Longer deployment time</td>
</tr>
</tbody>
</table>

This table pertains only to MDSS. Certainly, AVL-GPS offers many additional advantages on its own, such as vehicle position and engine performance tracking.

WisDOT decided that to obtain optimum performance from MDSS, it would try to outfit as many counties as possible with AVL-GPS. To fund this deployment, WisDOT used several intelligent transportation system (ITS) earmarks authorized by Congress. Because of Wisconsin’s unique relationship with the county highway departments, each county had the option to accept or reject the funding of AVL-GPS deployment. Those that did not accept the funding provide an excellent cost comparison with those that did.

**Level 1: No AVL-GPS Deployment**

The cost calculation for this category is straightforward. It is essentially the cost of configuring and operating the MDSS without any associated AVL-GPS equipment. Thus, costs are broken out into one-time start-up costs and ongoing operations and maintenance costs.

**One-Time Start-Up Costs**

To implement the Pooled Fund MDSS, configuration data must be provided for each route. These data consist of the following:

- Route start and end points
- Average annual daily traffic, separated into automobiles and trucks
- Highway speed limit
- Highway lane width
- Plow route cycle and traversal times
- Level of service
- Hours of operation
- Pavement characteristics

Most of these data were readily available within WisDOT, with the exception of plow route information. WisDOT worked closely with the county highway departments to acquire these data. Significant WisDOT staff time was expended compiling all of the information into a useable format. While this cost is difficult to estimate, it did require the equivalent of one full-time employee for approximately two months.
Once the data were compiled, they were sent to Iteris for incorporation into the MDSS. Between Phase I (interstate highways) and Phase II (“representative” routes in each county), 400 plow routes were entered into MDSS. At a unit cost of $142.62 per route, the total configuration cost for these 400 routes was $57,048. All MDSS routes had this basic cost associated with them.

Training is both a start-up cost and an ongoing one. For the initial training, WisDOT arranged a total of 13 sessions statewide. WisDOT provided laptop computers for all trainees. Iteris and WisDOT personnel presented the training in a total of eight locations. Iteris charged a total of $7,700 for their portion of the training. Two WisDOT personnel assisted in presenting the sessions, for a total of 24 person-days. If we assume a rate of $50 per person-hour, the total cost to provide training would be approximately $10,000.

Table 2 summarizes the MDSS start-up costs.

Table 2. Summary of MDSS start-up costs

<table>
<thead>
<tr>
<th>Item</th>
<th>Unit Cost</th>
<th>Total Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Compile Route Information</td>
<td>$50/hour</td>
<td>$16,000</td>
</tr>
<tr>
<td>Configure MDSS</td>
<td>$142.62/route</td>
<td>$57,048</td>
</tr>
<tr>
<td>Iteris Training</td>
<td>$7,700</td>
<td>$7,700</td>
</tr>
<tr>
<td>WisDOT Training</td>
<td>$50/hour</td>
<td>$10,000</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>$90,748</strong></td>
<td></td>
</tr>
</tbody>
</table>

**Ongoing Costs**

The Wisconsin MDSS has five ongoing costs:

- *Forecast Support*. MDSS requires weather forecast information. It can ingest any digital forecast. For ease of implementation, WisDOT chose to continue receiving that forecast information from Iteris. The annual cost for this service is $64,000.
- *Weather Alerts*. WisDOT requires alerts sent to cell phones or email as part of the MDSS service. The annual cost for this service is $18,000.
- *MDSS operations*. The annual cost for Iteris to operate the WisDOT-configured MDSS is $90,000.
- *Training*. WisDOT considers annual training (both refresher and continuing education) essential to efficient use of the MDSS. The total cost between Iteris and WisDOT is about $10,000.
- *Pooled Fund Membership*. While membership in the MDSS Pooled Fund is not mandatory, WisDOT considers it essential to stay abreast of what other states are doing with the program. The annual cost of membership is $25,000.
Summing all of these costs, the annual cost to operate the basic MDSS is approximately $207,000.

**Level 2: Basic MDSS Plus AVL-GPS**

The cost calculation for this category isn’t quite as straightforward. It most certainly includes all start-up costs listed in Table 2. However, AVL-GPS implementation took several forms in Wisconsin because of the many different snow plow configurations employed by the county highway departments.

Most county highway departments had Force America controllers installed on their vehicles, but these controllers were of many different vintages and such that no two counties were exactly alike. Because of this disparity, there was no one standard configuration that could be procured. WisDOT required the counties that accepted the AVL-GPS funding to obtain installation estimates before signing a funding agreement with WisDOT. Once an agreement was in place, funding was allocated to the county for AVL-GPS installation.

The basic AVL-GPS installation generally consisted of the components shown in Table 3.

**Table 3. Summary of AVL-GPS installation components and costs**

<table>
<thead>
<tr>
<th>Item</th>
<th>Unit Cost</th>
<th>Number Purchased</th>
<th>Total Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>AVL-GPS location technology</td>
<td>$900</td>
<td>944</td>
<td>$849,600</td>
</tr>
<tr>
<td>Auger sensor</td>
<td>$1,000</td>
<td>944</td>
<td>$944,000</td>
</tr>
<tr>
<td>Tailgate spreader sensor</td>
<td>$700</td>
<td>944</td>
<td>$660,800</td>
</tr>
<tr>
<td>Plow up/down sensor</td>
<td>$200</td>
<td>944</td>
<td>$188,800</td>
</tr>
<tr>
<td>Air/pavement temperature sensor</td>
<td>$1,000</td>
<td>944</td>
<td>$944,000</td>
</tr>
<tr>
<td>Communications equipment</td>
<td>$1,500</td>
<td>74</td>
<td>$111,000</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>$5,300</strong></td>
<td>944</td>
<td><strong>$3,698,200</strong></td>
</tr>
</tbody>
</table>

In many cases, a county did not have the proper Force America controller required to feed data into the AVL-GPS. In those cases, WisDOT also paid to upgrade the controllers and, in some cases, this involved major expenditures. These expenditures ranged in cost from $4,000 per vehicle to $20,000 for older vehicles, which formerly used cables instead of electronic equipment to control the salt distribution and plow functions of the truck.

In the most extreme cases, new hydraulic cabling was installed. These installations required a significant amount of labor (hours). Upgrading some of these very old systems may have led to an even greater benefit in cost and material savings than using MDSS alone. WisDOT did not specifically track the cost of labor and parts separately.
Table 4 shows the cost information for AVL-GPS installation, including all labor and controller upgrade costs.

**Table 4. AVL-GPS installation costs, including labor and controller upgrades**

<table>
<thead>
<tr>
<th>AVL-GPS Cost</th>
<th>Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total (parts and labor)</td>
<td>$5,544,306</td>
</tr>
<tr>
<td>Average Per Truck</td>
<td>$5,818</td>
</tr>
<tr>
<td>Median Per Truck</td>
<td>$5,804</td>
</tr>
<tr>
<td>Highest Per Truck (entire county plow fleet)</td>
<td>$19,213</td>
</tr>
<tr>
<td>Lowest Per Truck (entire county plow fleet)</td>
<td>$2,884</td>
</tr>
</tbody>
</table>

For a more complete evaluation, operational costs must also be considered. To facilitate timely delivery of truck data to MDSS, WisDOT elected to use cellular modem communications between the vehicle and PreCise’s data server. The cost for the service and associated data processing is $35 per month per vehicle. In WisDOT’s case, that amounts to approximately $400,000 per year. In an effort to control costs, WisDOT has encouraged some counties to feed data back to PreCise via WiFi service where available, which is much less expensive but not as timely.

One potential cost that was not part of the initial MDSS plan in Wisconsin is a technology licensing fee. The fee is the result of a patent issue between Iteris and another vendor. A licensing fee of $40 per month per truck is now being charged for every vehicle feeding AVL-GPS data into MDSS. Due to the total cost of this additional fee, WisDOT has scaled back how many vehicles feed data into MDSS. This fee was not in place when WisDOT originally implemented MDSS and was not part of WisDOT’s initial implementation cost. It is, however, a cost that any potential MDSS implementers should be aware of when estimating the implementation and operational costs of MDSS deployment.

**SUMMARY**

WisDOT deployed two versions of the Pooled Fund MDSS. The full version ingests AVL-GPS data and the other uses MDSS as a standalone system with no AVL-GPS data feed. The cost to WisDOT was approximately $90,000 for the initial statewide deployment. This cost includes items such as route configuration and user training. The cost of the enhanced version of MDSS that includes AVL-GPS feeding truck information back into MDSS was approximately $5.5 million to deploy on 900 vehicles, or about $5,800 per vehicle. The ongoing cost for the enhanced MDSS is about $200,000 per year for the MDSS portion and $400,000 per year for AVL-GPS.
ADDITIONAL RESEARCH

The next recommended step is a detailed benefit-cost analysis. An initial benefit-cost study for AVL-GPS was done following the first winter of implementation (Santiago-Chaparro et al. 2012). It showed a benefit-cost ratio of between 1.05 and 1.89. Now that this technology has been in place for several years, an additional study including both MDSS and AVL-GPS is recommended.

REFERENCES


