Project Delivery Methods: Peer Exchange

Jennifer Shane, Iowa State University
Wedad Abu Adi, Iowa State University

Abstract

The design-build (DB) and construction manager/general contractor (CM/GC) project delivery methods were identified as proven, yet underutilized innovation in the first round of the Federal Highway Administration (FHWA) Every Day Counts (EDC) initiative.

Prior to this designation, many state departments of transportation (DOTs) were employing the DB method and some were using CM/GC to successfully complete transportation projects as well as achieving identified benefits. These DOTs have developed skill sets among employees, methods for identifying projects that would most benefit from utilizing various project delivery methods, and lessons learned.

To gain better and more knowledge, a peer exchange was hosted in December 2021. In addition, materials were collected from DOTs across the nation.

The contents of this abstract reflect the views of the author(s), who are responsible for the facts and accuracy of the information presented herein. © 2022 by Iowa State University.